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1 Towards the Scan-Med Corridor updated Work Plan 

1.1 Introduction 

Transport is a policy pillar that can make a vital contribution to boosting long-term 
competitiveness, sustainable growth and the development of the internal market and 
the wider European economy. Efficiency improvements in the transport of people and 
goods within the internal market and between it and the wider world, enhanced 
deployment of intelligent transport systems and the greening of the sector and its 
infrastructure are key elements of the new TEN T policy. Short-to medium-term capital 
investment in transport infrastructure and systems generates a considerable direct 
and indirect employment effect at a time when unemployment remains stubbornly 
high in so many EU economies. Additionally, technological and systems innovation can 
be expected to foster the development of supporting business ecosystems specialising 
in the servicing and management of ICT and sustainability challenges. 

In this context, the European Coordinator presents the third generation of the work 
plan for the Scandinavian-Mediterranean Core Network Corridor (Scan-Med Corridor) 
to the Member States for appraisal and approval. This plan is founded on the 
provisions of Regulation (EU) No 1315/2013 of the European Parliament and of the 
Council of 11 December 2013, which establishes Union guidelines for the development 
of the Trans-European Transport Network (the Regulation)1, and on the first and 
second Work Plan presented  in 2015 and 2016. 

It is transmitted in accordance with Article 47.1 of the Regulation, which enjoins each 
European Coordinator to “submit to the Member States concerned a Work Plan 
analysing the development of the Corridor”.  

The concept of the Core Network corridor, as described in Article 42.1 of the 
Regulation, is an instrument that acts as the centre of gravity around which our work 
on modal integration, interoperability and coordinated development of infrastructure 
orbits.  

What follows is a detailed description of the key characteristics of the Scan-Med 
Corridor as derived from the corridor studies supported by the comments and insights 
of the Member States, Norway, the European Commission and invited stakeholders 
forming the Corridor Forum. The primary objective of this plan is the ultimate 
realisation of the Scan-Med Corridor between now and 2030, as a matter of common 
interest and shared responsibility. 

This third iteration in planning the Scan-Med Corridor will permit the Coordinator to 
focus on the agreed key priorities with a view to ensuring that it makes the fullest 
contribution to realising the objectives of the Trans-European Transport Network. 

The European Coordinator thanks all those organisations and public officials who 
contributed such valuable time and insights to this challenging and complex exercise. 

                                           
1  OJ L 348, 20.12.2013. 
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1.2 Road map to setting up the Third Work Plan 

This Third Work Plan for the Scan-Med Corridor is the result of an iterative workflow 
that began in 2014 with the support of the Member States, relevant stakeholders and 
a team of consultants responsible for a detailed analysis of the Corridor that was 
summarised in the First Corridor study.  

Based on the achieved results, the First Corridor Work Plan was published in May 2015 
following a consultation and approval of the Member States.  

Subsequently, in September 2015, work began to update and refine the First Work 
Plan. This second phase, set to run until the end of 2016 aimed to achieve an 
enhanced knowledge base for the further development of the Corridor. Three 
additional Corridor Forum Meetings held between September 2015 and June 2016, 
presented and discussed the next steps for updating the Corridor study and the Work 
Plan. 

The interim results of the second Corridor study and identified main issues for the 
development of the Core Network Corridors were presented and discussed in a 
Corridor Meeting during the TEN-T Days in Rotterdam in June 2016.  

After a presentation in July 2016 and a consultation process with the Member States, 
the Second Work Plan was adopted and published in December 2016. 

Four more Corridor Forum Meetings were held between September 2016 and October 
2017, during which the respective status of the Deliverables of the Corridor Study was 
presented. Alongside these Corridor Fora, dedicated Working Group meetings with the 
relevant stakeholders regarding Ports, Rail-Road terminals, Urban Nodes, Airports, 
Roads and ITS as well as rail interoperability were organised between 2015 and 2017 
to discuss and gather information concerning their specific targets, critical issues and 
requirements. 

The European Coordinator also took part in bilateral meetings at political and 
managerial level with both administrations and infrastructure managers, as well as 
participated to Coordinator’s seminars and public conferences, to follow-up on the 
progress of the Corridor and conclude the next steps to be taken. 

This Third Work Plan of the European Coordinator also includes findings on “Wider 
Elements” (innovation deployment, impact on environment and resilience to climate 
change) and additional items, such as impact on growth and jobs. The following 
chapters of this Third Work Plan describe the main findings of the comprehensive 
analysis and the stakeholder consultations, as well as the progress already made by 
the end of 2017 towards further developing the Scan-Med Corridor.  
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2 Characteristics of the Scan-Med Corridor 

2.1 Alignment (including overlapping sections with other CNCs)  

The Scan-Med Corridor links the major urban centres in Germany and Italy to 
Scandinavia (Oslo, Copenhagen, Stockholm and Helsinki) and the Mediterranean 
(Italian seaports, Sicily and Malta). It covers seven EU Member States and Norway 
and represents a crucial axis for the European economy, crossing almost the whole 
continent from North to South. This Corridor also needs to be looked at in the context 
of developing global transport routes. The cross-border section between Finland and 
Russia plays a significant role for the terrestrial connections to the eastern and 
northern markets in Russia, China and Asia, while the North Sea and Mediterranean 
ports provide maritime access to the American and African continents and the rest of 
the global trading network. The cartogram in Figure 1 shows the Corridor’s schematic 
alignment, sections shared with other Core Network Corridors (CNC), core nodes 
according to the TEN-T and CEF Regulations (in particular the Annex I, Part 1 
Alignment) as well as pre-identified sections including projects. 

Rail and road, but not inland waterways, are the key “linear” modes of transport 
designated in the Scan-Med Corridor. Several sections of the alignment are sea 
crossings ("Motorways of the Sea"), in particular the connections between Finland and 
Sweden, Sweden and Denmark, Denmark and Germany as well as between Italy and 
Malta. The maritime dimension, however, goes far beyond the single Corridor and 
connects European countries with each other and the rest of the World.  

The other dimension of the Scan-Med Corridor is composed of "nodal" infrastructure 
such as airports, seaports and rail-road terminals of the Core Network. As regards 
modal and infrastructural interconnection between the Trans-European, regional and 
local transport networks, “urban nodes” are of specific importance. As “multimodal” 
infrastructures they facilitate the transfer between modes and generate both 
passenger and freight traffic.  

The corridor alignment was commented upon by stakeholders during several Corridor 
Forum Meetings, with a view to its improvement. Suggestions included adding 
Bremerhaven and highlighting some very frequently used sea links between core ports 
such as (Lübeck-) Travemünde – Trelleborg or Rostock – Gedser. Other proposed 
improvements involved extending the Corridor to the north surrounding the Bothnian 
Gulf and thereby directly linking Sweden and Finland by the land route, and adding a 
few rail and road sections in Italy namely the stretch Ancona - Pescara – Bari to 
complement the sections already included. However, it was made clear that any such 
improvements would only be possible within the framework of a review of the TEN-T 
and/or CEF Regulations.  

The Scan-Med Corridor encompasses seven EU Member States (Finland, Sweden, 
Denmark, Germany, Austria, Italy and Malta) and one Member State of the European 
Economic Area, Norway.  
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Figure 1: Alignment of the Scan-Med Corridor including overlapping sections with 
other corridors 

 

Source: KombiConsult analysis, 10/2016, this illustration does not distinguish rail from road 
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It is the largest of the corridors in terms of Core Network length – with more than 
9,300 km of core rail and in excess of 6,300 km of core road network – together with 
25 core ports, 19 core airports, 45 core intermodal terminals and 19 core urban 
nodes. An overview of the quantitative characteristics of the Corridor is provided in 
Figure 2. 

Figure 2: Characteristics of the Scan-Med Corridor in the year 2017 

 

Source: HaCon, Ramböll, HPC, GruppoCLAS, KombiConsult analysis, 5/2017 

With Munich, Rome, Copenhagen, Stockholm, Oslo and Berlin, 6 of the TOP 20 
European airports are located on the Scan-Med Corridor.2 These airports also act as 
hubs linking smaller airports and regions to the international aviation network. Scan-
Med seaports also rank high for both passenger and freight transport. Helsinki, 
Stockholm and Naples are among the Top 10 European passenger ports, while 
Hamburg, Bremen (incl. Bremerhaven) and Gioia Tauro are among Europe’s 10 largest 
container ports.3 While other corridors focus on a few ports and concentrated trade 
lanes, the strength of the Scan-Med Corridor lies in its variety of ports, alternative 
routes and resulting flexibility for transport users. 

In freight transport, freight villages or “interporti” are often used to consolidate 
cargoes. In the 2015 survey4, eight out of the “Top 20” European freight villages, 
including the top four, are located on the Scan-Med Corridor. 

                                           
2 Eurostat for airports in the EU, Avinor for Oslo airport, in terms of total passengers carried in 2015. 
3 Eurostat, data for 2015. 
4 European GVZ Ranking 2015 by Deutsche GVZ-Gesellschaft (German Association of freight villages, 

November 2015.  
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The regions along the Scan-Med Corridor5 constitute an important socio-economic 
area within the EU. In 2013 – the most recent year for which EUROSTAT provides 
consolidated data - they accounted for a population share of 15% and an employment 
share of almost 17% of the EU28. The Scan-Med Corridor regions generated 20% of 
the EU’s GDP, with an above-EU-average income per capita of almost €35,200. 

Table 1: Socioeconomic indicators of the Scan-Med Corridor in 2013 

  Inhabitants  Employment  GDP (million €) 
EU28 506,682,935 215,443,000 13,518,112 
Scan-Med Corridor 
regions (NUTS 3) 

76,687,130  36,173,000 2,697,799 
15.1% 16.8% 20.0% 

Source: Prognos analysis, 5/2017 

 

2.2 Compliance with the technical infrastructure parameters of the TEN-T 
guidelines in 2017 

Article 4 of Regulation (EU) 1315/2013 describes the objectives of the Trans-European 
Transport Network, which will strengthen the social, economic and territorial cohesion 
of the European Union. The aim is to create a single European transport area that is 
efficient and sustainable, to increase the benefits for its users and to support inclusive 
growth. The Member States agreed to the following list of specific objectives (Table 2), 
to be met by the Scan-Med Corridor by 2030 at the latest. These objectives reflect the 
mode-specific priorities of the Regulation, complemented by specific objectives that go 
beyond the formal infrastructure requirements of Regulation (EU) 1315/2013. 

When checking the compliance of the current (infrastructure) parameters against the 
target values (objectives) set for the year 2030 shortcomings in single corridor 
sections and nodes are revealed. 

In order to measure the progress towards the objectives Key Performance Indicators 
(KPI) have been defined across all Core Network Corridors. The KPIs are displayed in a 
harmonised format, structured by generic supply-side and demand-side KPIs, and the 
corridor modal share based on an agreed methodology6. The basic concept of the KPI 
is to define a baseline and monitor evolution over time until 2030. It was therefore 
essential that the data are recorded by, and available from, public sources in order to 
create a time series. The baseline values were provided by the 2014 Study and refer 
to data for the years 2012 or 2013, published by mid-2014. “Status 2016” refers to 
data available by mid-2016 (mostly from 2014 or 2015) and “Status 2017” presents 
the currently available data from 2015/2016). In most cases, the data sources are 
mode managers’ websites. It is envisaged to use the TENtec database of the European 
Commission in the future instead. 

                                           
5  ”NUTS-3-Regions affected by the Corridor”, according to definition put forward by the Key Performance 

Indicators (KPI)-Working Group that covers all corridors. 
6  See KPI Working Group (2016) ”Core Network Corridors – KPI Framework” (MOVE/B1/2014-710)  
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Table 2: Specific objectives set for the Scan-Med Corridor 

Mode Objective 

Rail 

Full electrification 

Axle load 22.5 t (for all freight lines on the Core Network only) 

Line speed 100 km/h, minimum (for all freight lines on the Core Network only) 

740 m freight trains (for all freight lines on the Core Network only) 

ERMTS fully implemented 

Standard gauge 1435 mm for new lines 

Road 

Express road or motorway 
Intelligent transport systems (ITS)/toll collection systems comply with Directive 
2004/52/EC, Commission Decision 2009/750/EC and Directive 2010/40/EU [SE] 
Parking areas every 100 km, minimum 

Infrastructure for alternative clean fuels 

Airports 

Terminal open to all operators 

Infrastructure for air traffic management, SESAR 

Infrastructure for alternative clean fuels 
Main airports (according to Article 41 N° 3 of Regulation (EU) 1315/2013) connected to 
(high-speed) rail network except where physical constraints prevent such connection 

Maritime 
transport, 
Ports, MoS 

Freight terminal open to all operators  

Connection to rail, road, IWW (where possible) 

Infrastructure for alternative clean fuels 

Facilities for ship generated waste 

VTMIS, SafeSeaNet, e-Maritime services 

Rail Road 
Terminals 
(RRT)7 

Sufficient transhipment equipment on freight terminals 

740m train terminal accessibility 

Electrified train terminal accessibility 

Multimodal 
transport 

All transport modes connected at freight terminals, passenger stations, airports, 
maritime ports 
Real-time information on freight terminals, maritime ports, cargo airports 
Continuous passenger traffic through equipment and telematic applications in railway 
stations, coach stations, airports, maritime ports 

Environmental 
targets 

Specific target values, more detailed than those mentioned in Regulation (EU) 
1315/2013, could be identified for specific sections of the Corridor by the Member 
States concerned in accordance with European legislation. 

Source: Second Corridor Work Plan, 12/2016 

 

 

                                           
7 Although accessibility of 740m trains and electrification are not a direct requirement for rail-road terminals 

under regulation (EU) 1315/2013, the requirements set for the rail network itself make it necessary 
also for terminals to comply with those provisions. 
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Figure 3: Development of selected KPI, baseline 2014, status 2016 and 2017  

 
Source: KombiConsult analysis, 9/2017; ERTMS baseline quoted from ERTMS Study, which monitors 
progress 
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Table 3: Generic supply-side KPI, baseline 2014, status 2016 and 2017, target 2030 

Mode Generic supply-side KPI Unit Baseline 
value 2014 

Status 
2016 

Status 
2017 

Target 
2030 

Rail 
net-
work 

ERTMS implementation % n.a. n.a. n.a. 100 

Track gauge 1435mm (“isolated” network 
with 1,524mm gauge exempted) % 95-100 95-100 94.5-100 100 

Electrification % 96 96 96 100 

Line speed (≥100km/h) % 93 93 93 100 

Axle load (≥22.5t) % 94 94 94 100 

Train length (≥740m) % 66 66 66 100 

Inland 
water
-way 
net-
work 

CEMT requirements for class IV % n.a.* n.a.* n.a.* n.a.* 

Permissible Draught (min 2.5m) % n.a.* n.a.* n.a.* n.a.* 

Permissible Height under bridges(min. 5.25m) % n.a.* n.a.* n.a.* n.a.* 

RIS implementation  % n.a.* n.a.* n.a.* n.a.* 

Road 
net-
work 

Express road/ motorway % 99 99.1 99.1 100 

Availability of clean fuels Num-
ber 

CNG n.a. 
LNG n.a. 
H2 n.a. 
ECP n.a. 

2.271 
7 
53 

9.318 

2.242 
7 
63 

36.987 

n.a. 

Air-
port 

Availability of at least one terminal open to all 
operators in a non-discriminatory way and 
application of transparent, relevant and fair 
charges 

% 100 100 100 100 

Connection to rail (“main airports”)  % 60 63 68-100 100 

Availability of clean fuels % 0 0 0 100 

Sea-
port 

Connection to inland waterway CEMT class IV  % 50 50 50 100 

Availability of clean fuels % 12 20 24 100 

Connection to rail % 83 83 83 100 

Availability of at least one freight terminal 
open to all operators in a non-discriminatory 
way and application of transparent charges 

% 100 100 100 100 

Facilities for ship generated waste % 100 100 100 100 

Inland 
ports 

CEMT Class IV waterway connection % n.a.* n.a.* n.a. n.a.* 

Connection to rail % n.a.* n.a.* n.a. n.a.* 

Availability of clean fuels % n.a.* n.a.* n.a. n.a.* 

Availability of at least one freight terminal 
open to all operators ... % n.a.* n.a.* n.a. n.a.* 

Rail 
Road 
Ter-
mi-
nals 
(RRT) 

Capability for intermodal (unitised) 
transhipment % 71-100 71-100 71-100 100 

Availability of at least one freight terminal 
open to all operators % 100 75-100 75-100 100 

Electrified train terminal accessibility****) % ***) 32 36 100 

740m train terminal accessibility****) % ***) 18 14 100 

 *) Inland waterways and inland ports are not part of Scan-Med Corridor, these KPI are not applicable. 
**) Compressed Natural Gas (CNG), Liquefied Natural Gas (LNG), Hydrogen (H2) energy stations and 
electric charging points (ECP) in the Scan-Med Corridor countries.  
***) Data only partly available from publicly available sources (terminals’ websites, network 
statements) since it requires detailed definitions. 
****) These are no direct requirements according to Regulation (EU) 1315/2013 but the requirements 
set for the rail network itself make it necessary also for terminals to comply with those provisions.  

Source: HaCon, Ramböll, HPC, GruppoCLAS, KombiConsult, Prognos analysis, 6/2017 
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Since the “isolated” broad gauge rail network is exempted from the “normal” gauge 
requirement all Scan-Med core network rail is built in the required 1 435 mm gauge. 
With regard to airports, it must be noted that according to Article 41(3) of the TEN-T 
Regulation (only) the “main airports indicated in Part 2 of Annex II shall be connected 
with the railway and road transport infrastructure of the trans-European transport 
network by 31 December 2050, except where physical constraints prevent such 
connection”. The “main airports” of the Scan-Med Corridor are Helsinki (Vantaa), 
Stockholm (Arlanda), Oslo (Gardermoen), Copenhagen, Berlin, Hamburg, Munich, and 
Rome (Fiumicino). These airports are already “connected” by rail and road, so this KPI 
is also fully met. 

 
Demand side KPIs 
As with the supply-side, the demand-side is subject to generic KPIs, of which the 
inland waterway freight flow is not relevant for the Scan-Med Corridor and which 
measure the progress compared to the baseline value without setting targets for the 
future. Scan-Med airports were able to increase both passenger flow (+16 index 
points) and freight flow (+4 index points) over 2 years. Moreover, Scan-Med ports 
recorded positive developments with an increase of two index points between 2013 
and 2016 for both passenger and freight flows. 

Table 4: Generic demand-side KPI, baseline 2014, status 2016 and 2017 

Mode Generic demand-side 
KPI Unit Baseline 

value 2014 
Status 
2016 

Status 
2017 

Inland 
waterway 
network 

Total inland waterway 
freight flows 

index (2014=100) 
(Tonne Kms) 

Not 
applicable 

Not 
applicable 

Not 
applicable 

Seaports/ 
inland 
waterway 
ports 

Total passenger flows index (2014=100) 
(Passengers) 

100 
49.061.000 

101 
 49.398.000 

102 
49.928.000 

Total freight flows index (2014=100) 
(Tonnes) 

100 
522.421.000 

103 
535.627.000 

100 
520.316.000 

Airports 
Total passenger flows index (2014=100) 

(Passengers) 
100 

238.723.000 
110 

262.517.000 
116 

277.259.000 

Total freight flows index (2014=100) 
(Tonnes) 

100 
1.976.000 

105 
2.082.000 

104 
2.059.000 

Source: HPC analysis based on port statistics, data for 2013, 2014 and 2015 (2016 not fully available yet); 
GruppoCLAS analysis based on aviation statistics, data for 2013, 2014 and 2015 respectively. 

 
Modal Share 
The modal share indicators show the share of each transport mode in the total 
national traffic performance, measured in person-kilometres for passenger transport 
and tonne-kilometres for freight transport. For the overall indicator, the national traffic 
performances of all Scan-Med Corridor countries are aggregated, and the respective 
share is calculated. Compared to the baseline value, passenger railways have gained 1 
percent point from road. 
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Table 5: Corridor modal share, baseline 2014, status 2016 and 2017 

Mode Modal share index Unit  Baseline 
value 2014 

Status 
2016 

Status 
2017 

Inland 
Surface 
Transport 

Modal Split in National 
Passenger Inland 
Surface Transport 

Percent 
(%) 

Passenger Cars 
Buses and Coaches 
Railways 
Trams and Metro 

83 
9 
7 
1 

82 
9 
8 
1 

82 
9 
8 
1 

Inland 
Surface 
Transport 

Modal Split in National 
Freight Inland Surface 
Transport 

Percent 
(%) 

Road 
Rail:  
Inland Waterways 

70 
23 
7 

69 
23 
8 

69 
24 
7 

Source: Prognos based on EU Transport in figures - Statistical Pocketbook 2015, 2016 Chapters 2.3 and 
2.4; data of 2011, 2013 and 2014 respectively 

 
Rail Freight Corridor Scan-Med 
In terms of performance of the rail freight sector indicators of the Rail Freight Corridor 
(RFC) Scan-Med, which are available for the year 2016 for the first time, have been 
used. They demonstrate that only one third of the offered pre-arranged train paths 
were actually requested by applicants, and that a substantial amount of freight traffic 
is clearly allocated outside the One-Stop-Shop, according to schemes that have 
proven suitable in recent years. Quality, measured in train “punctuality”, is low, with 
railway undertakings (RU) responsible for more than half of the delay minutes. Traffic 
volumes at the respective border stations demonstrate the relative importance of the 
“Brenner” traffic compared to the “northern” borders at present. 

Figure 4: KPI of the Rail Freight Corridor Scan-Med 2016 

 
Source: KombiConsult analysis October 2017, based on the RFC Scan-Med Annual Report 2016 

The following sections analyse the compliance of each mode of transport with regard 
to the KPIs. 

Type KPI Unit Value 2016

Capacity 
Manage-
ment

Offered Capacity million PaP km 17

Requested Capacity million PaP km 5

Requests number of requests in PCS 37

Pre-allocated Capacity million PaP km 3,3

Conflicts number of conflicting requests 23

Operations

Punctuality (threshold 
30 min) at origin

% of on-time trains 70

... at destination % of on-time trains 59

Delay causes
% of delay minutes
according to groups of causes

Cause Northbound Southbound
IM 21 16
RU 55 57
External 3 2
Secondary 21 25

Market KPIs Traffic Volumes
number of running trains 
monitored in national systems 
(border-crossing)

Border Northbound Southbound
NO/SE 423 423
SE/DK 4.152 4.302
DK/DE 5.356 5.257
DE/AT 14.515 15.234
AT/IT 9.657 10.051

PaP = pre-arranged path; PCS = Path Coordination System; IM = Infrastructure Manager; RU = Railway Undertaking
Source: ScanMed RFC - 2016 Annual Report, published on 20.07.2017, p. 14 ff.



 
 

Third Work Plan of the European Coordinator Scan-Med 

  18 

The Scan-Med Rail Network 
The rail objectives compliance analysis reveals the following, in particular: 

 The standard-track gauge is available on all corridor lines with the exception of 
Finland, which is exempt because of its isolated network; 

 Electrification is available on almost all lines. A few non-electrified sections in 
Germany (e.g. Lübeck – Puttgarden) and one in Denmark (the Ringsted-Rødby 
section, which will be electrified before completion of the Fehmarn Belt Fixed Link) 
require a change of locomotive and diesel traction. Most of the non-electrified lines 
in Germany are due to be electrified in the framework of agreed projects, “if they 
are part of the requirement plan”8;  

 Interoperability constraints partly result from differing electrification standards (15 
kV 16 2/3 Hz in Sweden, Germany and Austria, 25 kV 50 Hz in Denmark and 3 kV 
DC in Italy on the existing lines used for freight and passenger transport, and 25 
kV for High-Speed Lines (HSL) and new lines such as the Brenner Base Tunnel and 
the Fehmarn Belt Fixed Link; 

 There are differing standards with regard to: 
– train length being below standard parameters, in particular in parts of Sweden 

(630 m)9, on the Brenner line to Florence/Ancona (600 m), and on many 
sections in Italy south of Florence (400/600 m);10 

– axle loads below the standard parameter (< 22.5 t) on 18% of the sections in 
Italy; 

– loading profile for the transport of semi-trailers ("P400") in unaccompanied 
intermodal transport, which is not achieved on the current lines in Italy south 
of Florence/Bologna; 

 A low rate of ERTMS, in particular ETCS11 implementation, with the exception of 
Austria and Denmark12, diverse time horizons resulting in a "patchwork" of ERTMS 
implementation and detailed practical challenges. The latter are caused by long 
realisation periods, with different ERTMS levels and software releases being applied 
by infrastructure managers, the rail industry and railway undertakings. This 
requires detailed observation and monitoring if ERTMS is to supply the intended 
benefits to the rail transport market13.  

  

                                           
8  Feedback provided by BMVI by e-mail, 17.10.2014. 
9  According to the Swedish Network Statement, “Normal train length on the Swedish Transport 

Administration's network is 630 metres. The train lengths that are permitted for specific lines are 
determined in the process of allocation of capacity.” 

10  According to DB Netz, “for the German corridor network, a train length up to 740m is basically possible, 
due to restrictions in timetabling and operational situations the actually possible train length can be 
influenced.” 

11  The European Rail Traffic Management Systems is basically made of GSM-R as a mobile communication 
standard, which is widely implemented, and the European Trains Control System (ETCS) where 
harmonised implementation is lacking. 

12  Denmark was originally intended to be the first country to implement ETCS (Level 2 Baseline 3) on the 
entire conventional railway network (expected by 2023). However, this might no longer be the case as 
the new roll out strategy presented Nov. 2017 estimates 2030 as end date for the rollout. 

13  See chapter 4.2.1 on ERTMS Deployment. 
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The Scan-Med Road Infrastructure 
The road objectives compliance analysis reveals the following:  

 Currently, the minimum road standard of Express Road or Motorway, as referred 
to in the Regulation, is covered by all routes with the exception of some sections in 
Finland, Italy and Malta, amounting to about 1% of the total distance of the 
Corridor; 

 There is no formal requirement for a minimum number of lanes. Nevertheless, the 
number of lanes, together with the road standard, provides a measurement of the 
quality of the Corridor. The number of sections without at least two lanes in each 
direction in Finland, Sweden and Malta amounts to about 2% of the total length of 
the Corridor. However, it should be noted that measuring traffic flow management, 
safety and environmental aspects can equally have an impact on the quality of the 
roads; 

 According to the TEN-T Regulation, priority shall be given to appropriate parking 
space for commercial users, offering an appropriate level of safety and security. 
Parking areas can be simple stops with access to basic sanitary facilities, or they 
may include restaurants, floodlighting, or even enclosures, guards and video 
surveillance. There is no set minimum standard. Safe parking/rest areas are more 
widespread in some countries than others, but all countries have such facilities;  

 Traffic Management Systems, usually known as Intelligent Transport Systems 
(ITS), are an array of various technological tools with many purposes, including 
managing traffic. There is no standardised definition for ITS, but a standard for 
data and information exchange exists and is implemented.14 The Issues Paper 
“Boosting Intelligent Transport Systems,” compiled by European Coordinators, sets 
the scene for the future evolution of ITS along the corridors15. Within the 
framework of the Ideas Lab on Roads and ITS, the Conference of European 
Directors of Roads (CEDR) agreed to monitor progress of ITS on the corridors 
according to a common definition, and include results in their future annual 
reports. 

 Traveller Information services are implemented in a highly fragmented manner, 
resulting in incoherent traveller information along the Corridor. While in some 
countries (e.g. Austria) national traveller information services are in place, other 
countries provide regional services (e.g. Germany) and some countries only 
provide third-party services (e.g. Finland). Furthermore, the quality, currency and 
soundness of the traveller information are not harmonised, which once again 
results in fragmented traveller information services for cross border transport. 

 Alternative fuels include various different technologies and standards. At present, 
certain types of alternative fuel are very widespread in some countries, while 
practically inexistent in others. For example, along the corridor, hydrogen filling 

                                           
14  Comprehensive work in this field is being carried out within both CEN and ISO, and numerous technical 

standards exist. In accordance with the Delegated Regulations 885/2013, 886/2013 and 2015/962, 
DATEX II is identified as the standard for data exchange. 

15  http://ec.europa.eu/transport/themes/infrastructure/news/2016-06-20-ten-t-days-2016_en.htm 
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stations16 can only be found in Sweden’s three largest cities, and there are none at 
all south of Rome. On the other hand, there are regions such as Oslo/Akershus, 
southern Sweden, Denmark and northern Germany, where an increasing number 
of alternative energy stations, including quick chargers, are being made available, 
and the use of appropriate vehicles needs to be encouraged in order to fulfil the 
National Deployment Plans. 

 There are significant congestion problems on the road network in and around most 
large cities during peak periods. These are generally taken into account in the 
national and regional plans for each country. Inter-urban roads tend to have fewer 
congestion problems. Road infrastructure improvement measures relate not only to 
physical capacity, but also to the smooth flow of traffic, increasing traffic safety or 
avoiding demographically or environmentally sensitive areas. In some cases, such 
as the Fehmarn Belt Fixed Link, there will be significant timesaving compared with 
some ferry alternatives or the longer route through Jutland. Other important 
measures, not directly related to road infrastructure, such as regulations, 
technological improvements or improved vehicle capacity unitisation are also 
important.  
 

The Scan-Med Air Transport Infrastructure 
Open access is available in all 19 core airports. Connectivity with the TEN-T road 
network is available at all airports, with 12 airports also connected to rail. 
Implementation of Single European Sky for Scan-Med Corridor airports will be based 
on the "2015 European ATM Masterplan – The roadmap for delivering high performing 
aviation for Europe"17.  

When comparing passenger traffic and capacity indicators, a few airports appear to 
have reached an annual traffic level above their potential capacity, as expressed in 
terms of passengers/year (Oslo18, Gothenburg, Berlin (both airports), Hamburg, 
Rome), while few others (Stockholm, Bologna, Palermo, Malta) appear close to their 
limits. Projects aimed at improving capacity, both planned and underway, should lead 
to compliance with the criteria set out in the Regulation. The opening of Berlin 
Brandenburg Airport would constitute a substantial improvement of airport capacity on 
the Corridor and highlight the role of the Capital Region of Berlin as an urban node at 
the crossroads of three of the nine Core Network Corridors. 

 
The Scan-Med Maritime Infrastructure 
The 25 Scan-Med core ports, as regards maritime and hinterland transport 
infrastructure, largely fulfil the core requirements of the Regulation . However, for the 
hinterland connections, a more qualitative analysis was performed within the 
framework of the “MoS-Study”. It is important to note that port environmental 
infrastructure is still developing (see for example the Italian “Green Ports” priority, 

                                           
16  http://www.netinform.net/h2/H2Stations/H2Stations.aspx 
17 SESAR Joint Undertaking, 2015 
18 The new terminal opened 2017 gives excess capacity (28 million passengers) the coming years. 
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which corresponds to the Italian strategy for ports (Azione 7 PSNPL19)). Consequently, 
several MoS-Projects have been selected for CEF co-funding to address identified 
shortcomings. Infrastructure for alternatives fuels, “green” shipping (LNG fuelling, 
Scrubbers, Methanol), logistics platforms (Taranto), coordination among businesses 
(WiderMos, B2Mos) and cooperation among administrations (ANA), as well as technical 
modifications to classical shipping services (e.g. hybrid ferrie,s which were phased into 
the existing services at Rødby – Puttgarden and Trelleborg – Rostock) were among the 
projects completed by 2015. Information and Communication Technologies are well 
developed on the Corridor. Vessel Traffic Service (VTS) and SafeSeaNet (SSN) are 
fully implemented, while e-Maritime services need to be further developed with a 
focus on harmonisation of IT and data exchange, especially through “single window” 
solutions. MoS projects selected under both the 2014 and 2015 CEF Calls addressed 
this need, but individual ports had to keep this under constant review. An Ideas 
Laboratory on Ports was hosted by Copenhagen-Malmö Port in Malmö on 8 February 
2016. The main topics discussed at the workshop were "improving the 'green profile' 
of ports through sustainability and modal shift and "a focus on ports’ cooperation 
versus competition". The recent Italian port reform established 15 Port Authorities 
Systems, grouping together ports that were previously managed separately. The 
identification of the Port Authority Systems was influenced by the TEN-T Core Network 
planning and was conducive to streamlined investments for more competitive and 
larger ports. 

 
The Scan-Med Rail-Road Terminal Infrastructure 
All 28 pure rail-road terminals (RRT) in the 2015 analysis met the requirements set 
out in Article 28 of the TEN-T Regulation. Consequently they are connected to rail and 
road by at least one rail track or road lane, have the technical and operational 
capability to tranship all types of intermodal loading units, and are open to all 
operators in a non-discriminatory way. An Ideas Laboratory, hosted by Interporto 
Verona on 19/20 of April 2016, confirmed that in most cases terminal operation 
systems provide information flows and data exchange between RRT managers and 
connected transport mode operators, such as railway undertakings, intermodal 
operators and forwarders. However, it was confirmed that individual improvements 
are needed and the use of data exchange in the logistics sector could be improved. 

Although being not a direct requirement for rail-road terminals but applying for the 
freight lines of the core network itself, a further requirement was derived from Article 
39 of the TEN-T Regulation, namely the operation of electrified trains with 22.5 tons 
axle load and 740 m train length. With respect to increasing the efficiency gain in 
seamless train operation, terminals are often challenged by the fact that access to rail 
infrastructure that has grown over time (single sided, non-electrified, annexed to 
shunting yard or ports railway line) and the limitation of the wagon train, either by the 
reception/departure siding or by the transhipment track(s). Only four of 28 RRT's of 

                                           
19 PSNPL = Il Piano Strategico Nazionale della Portualità e della Logistica, the Italian National Strategic Plan 

for Ports and for Logistics of 2015. 
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the Corridor provide for transhipment tracks of ≥ 740 m (Rosersberg, Hallsberg, 
Bremen and Bologna) and expansion options need to be examined at local level.  

2.3 Progress of Corridor Development  

Progress in the Corridor’s development is usually achieved by undertaking projects 
with a positive impact on the KPIs (KPI, see previous chapter).  

The Final Project List20 (or “project pipeline”) of the Scan-Med Corridor contains 
studies and works as well as combined 'studies and works' projects which were either 
submitted by corridor stakeholders or resulting from the analysis in the course of the 
Corridor Study. It includes 666 projects with a total of known cost of €202.4bn. 74 
projects with a total cost of €14.0bn have already been completed since the adoption 
of the TEN-T Regulation, namely in the 2014-2016 period. The following figure 
provides an overview of the distribution of the projects by country and project 
category. 

Table 6: Number of projects completed 2014–2016, by country and project category, 
and their total cost in billion € 

Country/ 
Category Rail 

Rail 
ERTMS Road 

Mari-
time MoS 

Air-
port 

Multi-
modal 

Inno-
vation Other Total 

FI 
  

3 
 

1 1   1 
 

6 

SE 4 
 

3 1 1 
 

1 
  

10 

DK 2 
        

2 

DE 2 
 

2 2 
 

1 3 
  

10 

AT 
 

1 1 
      

2 

IT 
  

2 2 2 4 
  

1 11 

MT 
  

1 2 
 

4 
   

7 

Multiple 
 

2 
 

4 19 
 

1 
  

26 

Total N° 8 3 12 11 23 10 5 1 1 74 
Total cost 
[bn€] 4.7 0.1 4.8 0.7 1.0 0.9 0.6 0.2 1.8 14.0 

Source: KombiConsult analysis, 8/2017, based on the Final Project List of 4/2017 

Most projects have been completed in the “MoS” and “Maritime” categories, while the 
highest total costs are recorded for “Rail” and “Road” projects.  

The following sections give an overview of the progress of corridor development per 
mode of transport. 

  

                                           
20 Updated Final Report on the Project List dated 27.06.2017. 
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Scan-Med Rail Infrastructure projects 
For the reporting period the Project List includes eight “Rail” projects with a total 
known cost of €4 652m and three “Rail ERTMS” projects (€118m) that have been fully 
completed. They are displayed in the following figure. 

Figure 5: Projects completed 2014–2016 – Categories: “Rail” and “Rail ERTMS” 

 
Source: KombiConsult analysis, June 2017 

Almost all recently concluded rail projects aimed at increasing capacity do not remedy 
non-compliant infrastructure, as the requirements of the Regulation were already 
fulfilled previously. However, they adjust the configuration of rail stations to the 
demands of high-speed traffic, thus enhancing rail capacity and allowing for higher 
speed of passenger trains.  

  

2

3

1
4

Projects completed
2014 - 2016
Project categories:

Rail
Rail ERTMS

81 ..

6

7

8

No. Project name, scope and ID
1 Tunnel through Hallandsås, Studies and Works (ID 5164)
2 Malmö Fosieby – Trelleborg, Studies and Works (ID 5171)
3 Göteborg C Signalbox, Studies and Works (ID 5160)

4 Pågatåg Nordost (Regional railway network improvement), 
Studies and Works (ID 5168)

5 Reach Compliance by increasing freight train length to min. 740 m on 
specific sections in DK, Works (ID 5398)

6 Double track between Vamdrup and Vojens, Studies and Works (ID 5397)

7
LL Retrofit 16000 - Retrofitting rolling stock with composite brake blocks 
to reduce noise in densely populated areas, all TEN-T corridors in 
Germany, Works (ID 7900)

8 NBS/ABS Erfurt - Leipzig/Halle (VDE Nr. 8.2), Works (ID 5088)

9 Implementation of GSM-R on Austrian A-network, Lines of the ÖBB A-
network, Works (ID 9074)

10 Facilitating and speeding up ERTMS deployment of the rail network of BE, 
ES, DE, FI, IT, AT, FR, UK, DK, SE, PL, Studies and Works (ID 9071)

11 Facilitating and speeding up ERTMS - second phase, Rail network of BE, 
DE, ES, FI, FR, Studies and Works (ID 9072)

AT

IT

MT

DE

DK

NO SE FI

5

119 ..

11

9

10

1110

10

10

10

10

€4.652m

€118m
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Scan-Med Maritime, Ports and MoS projects 
In all, 34 projects, subsumed under the ”Maritime” and ”MoS” categories,  which 
include ports, were accomplished during the reporting period. Their total known cost 
was €683m for ”Maritime” and €1 029m for ”MoS” projects. They are displayed in the 
following figures. 

Figure 6: Projects completed 2014–2016 – Category: “Maritime” 

 
Source: KombiConsult analysis, June 2017 

1

3 4

2

6

5

Projects completed
2014 - 2016
Project category:

Maritime111 ..

No. Project name, scope and ID
1 Twin-Port 1, Port of Helsinki, Port of Tallinn, Studies and Works (ID 2070)
2 Seaport Hub, Port of Gioia Tauro, Works (ID 5325)

3 Cranerail Installation and Terminal 1 Yard Expansion,
Port of Marsaxlokk, Works (ID 5370)

4 Investment in Quayside Cranes, Port of Marsaxlokk, Works (ID 5371)
5 Project Värtahamnen, Port of Stockholm, Works (ID 5423)

6 New Kattwyk Railway Bridge - Building of landside Links and 
Reconstruction of the Leading Lights, Port of Hamburg, Works (ID 5017)

7
Expansion of the terminal for combined transport (Baltic Rail Gate) and 
the corresponding freight station at Lübeck Skandinavienkai, 
Works (ID 5126)

8 New station on Darsena Toscana and connection to Tyrrhenian line, 
Livorno, Studies and Works (ID 5358)

9
Back from Black - The introduction of sulphur scrubber, Ports of Lübeck 
(DE), Rotterdam (NE), Teesport (UK), Helsinki (FI), Riga (LV), Klaipeda
(LT), Studies and Works (ID 2953)

10 Zero Emission Ferries - a green link across the Oresund, Works (ID 5012)
11 FAMOS Freja: Finalising Surveys for the Baltic, Studies (ID 5554)

7

8

9

10

AT

IT

MT

DE

DK

NO SE FI

9

11

€683m
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Figure 7: Projects completed 2014–2016 – Category “MoS” 

 
Source: KombiConsult analysis, June 2017 

 

  

1 32

6

5
No. Project name, scope and ID
1 The Finnish NSB and ScanMed Ports, Studies and Works (ID 2069)

2 Biscay Line - Multiple port Finland-Estonia-Belgium-Spain long distance MoS, relevant 
to many core network corridors, Studies and Works (ID 7903)

3 Upgrading and sustaining the competitive Baltic MoS link Germany-Finland (RoRo
multiple ports loop), Studies and Works (ID 5013)

4 Upgrading and sustaining the competitive core Baltic MoS link Helsinki-Lubeck, Works 
(ID 5011)

5 LNG Bunkering Infrastructure Solution and Pilot actions for Ships operating on the 
Motorway of the Baltic Sea (2012-EU-21009-M), Studies and Works (ID 5222)

6 COSTA (2011-EU-21007-S), Studies (ID 5232)
7 Logistic Platform, Port of Taranto, Works (ID 5320)
8 Green Bridge on Nordic Corridor (2011-EU-21010-M), Studies and Works (ID 5228)

9 Sustainable Traffic Machines - On the way to greener shipping (2012-EU-21023-S), 
Studies and Works (ID 5219)

10 LNG in Baltic Sea Ports II (2013-EU-21007-S), Studies (ID 5573)
11 LNG in Baltic Sea Ports (2011-EU-21005-S), Studies (ID 5229)
12 Business to Motorways of the Sea (2012-EU-21020-S), Studies and Works (ID 5226)

13
PILOT SCRUBBER – New Generation Lightweight Pilot Scrubber Solution installed on a 
Ro-Ro Ship operating on the Motorway of the Baltic Sea (2012-EU-21010-S), Studies 
and Works (ID 5223)

14 Winter Navigation Motorways of the Sea, WINMOS (2012-EU-21008-M), Studies and 
Works (ID 5221)

15 WiderMoS (2012-EU-21021-S), Studies (ID 5227)

16 Methanol: The marine fuel of the future (2012-EU-21017-S), Studies and Works (ID 
5224)

17 The Baltic Sea Hub and Spokes Project (2010-EU-21108-P), Studies (ID 5230)

18 ANNA - Advanced National Networks for Administrations (2012-EU-21019-S), Studies 
and Works (ID 5225)

19 LNG Rotterdam - Gothenburg (2012-EU-21003-P), Works (ID 5233)

20

Sustainable Trelleborg-Swinousjcie MoS services based on upgrading port 
infrastructure, developing intermodal transport and integrating hinterland corridor 
SE-PL Sustainable Sea-Hinterland Services (2013-EU-TM-210004), Studies and 
Works (ID 5570)

21 Monalisa 2.0 (2012-EU-21007-S), Studies (ID 5220)

22 Upgrading and sustaining the competitive Baltic MoS link Germany-Finland (RoRo
multiple ports loop), Studies and Works (ID 5513)

23 New Icebrakers, FI, SE, Works (ID 5139)
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Scan-Med Road Infrastructure projects 

For the reporting period the Project List includes 12 completed „Road” projects with a 
total known cost of €4 760m. These are displayed in the following figure. 

Figure 8: Projects completed 2014–2016 – Category “Road” 

 
Source: KombiConsult analysis, June 2017 

 

  

14

Projects completed
2014 - 2016
Project category:

Road2312 ..

12
13

15

16

17

18

19

21

22

No. Project name, scope and ID
12 E18 Hamina bypass, Works (ID 5443)
13 Helsinki Ring Road III, the second phase, Works (ID 5444)

14 Implementing of cooperative ITS, ScanMed sections in FI, 
Studies and Works (ID 5218)

15 E4 Norrtull, Haga Södra – Kista, Studies and Works (ID 5143)
16 E6 Pålen – Tanumshede, Studies and Works (ID 5146)
17 E6 intersection Spillepengen, Studies and Works (ID 5152)

18 A 10 Reconstruction Dreieck Havelland [part of DE CPR 2], 
Works (ID 5105)

19 Hamburg: A 1, A 7, A 21, B 205 - upgrade of network influence system 
[part of DE CPR 4], Works (ID 5461)

20 A 13 Rehabiltation Bergisel tunnel and Sill bridge 1, Innsbruck, 
Studies and Works (ID 5829)

21 Bologna-Casalecchio di Reno node, Works (ID 5304)
22 "Variante di valico" between Firenze and Bologna, Works (ID 5301)
23 ITS on Maltese Roads, Works (ID 5380)

AT

IT
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DE

DK

NO SE FI

23

20 €4.760m



 
 

Third Work Plan of the European Coordinator Scan-Med 

  27 

Scan-Med Airport projects  

The Project List includes 10 “Airport” projects with a total known cost of €881m, 
completed during the reporting period 2014-2016. They are displayed in figure 9. 

Scan-Med Rail-Road Terminals (RRT), incl. Multimodal and Other projects  

For the reporting period the Project List includes five completed “Multimodal” projects 
with a total known cost of €64m and two “other” projects with costs of €2m for the 
Finnish Mobility as a Service (MaaS) project and €1 772m for the Naples node project 
respectively. They are displayed in the following figure. 

 

Figure 9: Projects completed 2014–2016 – Categories: “Airport”, “Multimodal”, 
“Innovation” and “Other” 

 
Source: KombiConsult analysis, June 2017 

 

  

2

9 108

14

11

No. Project name, scope and ID
1 Ring Rail Line, Helsinki, Works (ID 5138)

2 New railway connection between Munich Airport and the European 
railway corridor (TEN PP 17), Studies (ID 9023)

3 Reprovision of ATC plant room, Bologna, Studies and Works (ID 3276)
4 New highway parking, Bologna, Studies and Works (ID 3613)

5
Upgrading of the paving of the runway RWY 07/25 and 02/20 of the 
International Airport of Palermo and related works, 
Studies and Works (ID 5944)

6 Adjustment and restructuring passenger terminal - New Scenary 2020  of 
Palermo International Airport, Studies and Works (ID 5945)

7 Replacement of AODB (Airport Operations Database) system, 
Malta International Airport, Works (ID 5365)

8 Enlargement of the Non-Schengen Departures Concourse, 
Malta International Airport, Works (ID 5366)

9 Aircraft Movement Area Rehabilitation, 
Malta International Airport, Works (ID 5367)

10 Aircraft Movement Area Rehabilitation, 
Malta International Airport, Works (ID 5965)

11 Stockholm Nord (Rosersberg), rail connection to RRT, Works (ID 5406)
12 Extension of capacity of terminal Schkopau, Works (ID 5804)
13 Upgrade of terminal Leipzig-Wahren, Works (ID 6864)
14 Upgrade of terminal München-Riem, Works (ID 9864)
15 Swiftly-Green - Sustainable freight transport services, Studies (ID 1379)

16 ITS: Implementing Mobility as a Service (MaaS), Helsinki - Tallinn cross-
border region, Studies and Works (ID 2065)

17 Metropolitana di Napoli, Works (ID 5622)
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Project categories:
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Innovation
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101 ..

1511 ..

AT

IT

DE

DK

NO SE FI

7

1

3 4

5 6

MT

12 13

15

15

15

15

15

16

17

17

16

€2m

€64m

€1.772m

€881m



 
 

Third Work Plan of the European Coordinator Scan-Med 

  28 

3 Transport Market Analysis 

3.1 Results of the Multimodal transport market study (MTMS)  

In 2010, the latest year for which disaggregated data could be retrieved, the 
international freight traffic on the Corridor amounted to 129.0 million tons by sea, of 
which 59.9 million tons are between core ports, 50.3 million tons by road and 36.0 
million tons by rail.21 

The seaborne freight transport between all ports of the Corridor countries is distinctly 
higher than the continental corridor flows (rail and road). The dominant relations are 
located in the northern part of the Corridor, mainly related to Germany and Sweden, 
supplemented by the flows from the remaining Scandinavian countries. These volumes 
amount to 64% of international sea freight flows. In 2010, approximately 80% of all 
exports from the Scandinavian countries to countries in the Core Network corridor 
were transported by sea22. 

As regards international road freight flows, the relations Denmark – Germany, Italy – 
Germany and Finland – Sweden (in both directions) are dominant with a share of 
almost 70%. The structure of flows illustrates a broader spatial distribution of 
important relations on the Corridor, locating the "centre of gravity" of road freight 
volumes in the southern part of the corridor and to a lesser extent in the far northern 
part. 

The most important rail freight flows are, in both directions: Sweden - Germany, 
Austria – Germany, Germany – Italy and Italy – Austria. They amount to almost 90% 
of all relevant international rail freight flows. The "centre of gravity" of rail freight 
flows is located in Germany and Austria. 

The multimodal transport market study carried out in 2014 sought to identify the “big 
picture” of the present and future situation of the transport market for the Scan-Med 
Corridor. A comprehensive overview including all relevant transport modes and 
infrastructure was prepared. This was based on an extensive literature review 
including studies, reports and forecasts, investigating corridor market sections and 
nodes and assembled from existing databases supplemented by additional data 
provided by infrastructure managers, Ministries and other stakeholders. This allowed 
identifying those Core Network areas with the highest expected transport volumes by 
2030. For rail, both passenger and freight, they are: Mjölby – Malmö, Gothenburg – 
Malmö, Malmö – Copenhagen – Taulov, Bremen/Hamburg – Hannover – Würzburg, 
Munich – Innsbruck, Bologna – Florence – Rome – Naples. As regards road, they are: 
Lübeck – Hamburg/Bremen – Hannover, Würzburg – Nuremberg – Munich, Florence – 
Rome. 

                                           
21 Evaluation by Prognos based on ETIS Plus matrices for 2010, and AlpInfo 2012. 
22 See Final Report 2014, share of exports by FI, NO, SE, DK by sea (Table 42) in total exports by these 
countries (sum of Tables 40,41,42) on p.170f 



 
 

Third Work Plan of the European Coordinator Scan-Med 

  29 

It should be noted that this approach has taken into account the network load, both 
passenger and freight, resulting from international, domestic and regional/local traffic 
using the corridor infrastructures, and not only the traffic between corridor regions, 
which could be a (minor) subset of the global traffic volume. This is the only way of 
identifying traffic demand that could lead to early or future capacity constraints. 

Table 7 presents estimates of performance in passenger and goods transport based on 
these flows. The total passenger traffic is expected to grow by 1.6% (average annual 
growth) between 2010 and 2030, while freight traffic is expected to grow by 2.7%. 

Table 7: Evolution of passenger and goods transport performance on the Scan-Med 
Corridor 2010/2030 

 2010 2030 2030/2010 

 Passenger 
traffic 
(Billion 
pkm) 

Goods 
transport 
(Billion 
tkm) 

Passenger 
traffic 
(Billion 
pkm) 

Goods 
transport 
(Billion 
tkm) 

Passenger 
traffic 
(evolution 
in % p.a.) 

Goods 
transport 
(evolution 
in % p.a.) 

Road  151 336 196 560 1.3% 2.6% 

Rail  38 99 61 174 2.5% 2.9% 

Total 189 434 257 734 1.6% 2.7% 

Source: Prognos analysis, May 2017; evolution expressed as average annual growth 

 

3.2 Remaining capacity issues along the Scan-Med Corridor in 2030 

In general, capacity depicts the maximum amount of traffic a specific infrastructure is 
able to manage or handle (technical maximum capacity). However, in reality the 
maximum capacity might also depend on external factors, as well as qualitative 
conditions of the infrastructure. In rail transport, a capacity constraint appears not 
only when transport demand exceeds the maximum capacity, but already when 
demand is about to reach 80% of the maximum capacity. In this case, there is a high 
risk of unstable operating conditions, i.e. timetables. Corridor line sections with high 
or even critical capacity utilisation tend to show decreasing service quality, due to 
their sensitivity to transport vehicle delays which, when they arise, are likely to be 
passed on to other means of transportation. Often such delays cannot be reduced at 
short notice, since operational flexibility is not available. Furthermore, congestions 
make it difficult or even impossible to attract additional traffic on the Corridor. For 
these reasons, the provision of sufficient capacity (reserves) is a sine qua non 
framework condition. 

The comparison of the expected traffic volumes and network loads in the year 2030 
facilitates the identification of possible capacity constraints (bottlenecks).  
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The overview of capacity constraints and capacity utilisation provides a valuable 
indication that, even after the construction of new infrastructure (in particular the 
Fehmarn Belt Fixed Link, Brenner Base Tunnel (BBT) and their access lines, and other 
infrastructure included in the Project List and respective national master plans), some 
bottlenecks will remain along the Scan-Med Corridor. These may impede future growth 
of passenger and freight transport. More specifically, they include: 

 In Finland, for rail: Kouvola – HaminaKotka, Luumäki – Vainikkala, Helsinki, node, 
Helsinki – Turku; and for road: regions of Turku and Helsinki and the section 
Kotka–Hamina–Vaalimaa; 

 In Sweden, for rail: Stockholm and Gothenburg node, Hässleholm – Lund, 
Trelleborg – Malmö (- Copenhagen); 

 In Denmark, for rail: (Malmö-) Copenhagen region; 
 In Germany23, for rail: nodes Hamburg, Bremen and Kassel as well as the sections 

Hamburg – Ahrensburg (– Lübeck), Hamburg – Hannover/Bremen – Hannover24; 
and for road: regions of Hamburg (motorway A1 and A7), Hannover/Kassel (A7), 
Berlin, Nuremberg (A3) and Munich (A9, A8); 

 In Italy for rail, based on information provided by RFI: Verona - Ponte Gardena 
until the completion of all of the access lines to the Brenner Base Tunnel; Florence 
- Livorno/La Spezia related to port traffic development. There will also be some 
constraints in the traffic of urban areas and the network gap existing in the 
Adriatic-Ionian area; 

 In Malta for the (road) connection between the port of Marsaxlokk, the airport and 
the capital city with its port. 

For the Øresund region, stakeholders are expecting further growth of cross-border 
commuter traffic and have agreed to undertake a study for a cross border metro (rail) 
line between Malmö and Copenhagen. Another study for a new fixed connection 
Helsingør-Helsingborg is also ongoing. 

In Austria, no capacity problems are expected after the infrastructure projects 
foreseen have been completed. 

Almost all ports are planning to modernise and expand their capacity in case of need. 
Many ports are undertaking projects aimed at modernising and expanding port 
capacities. For Oslo no and for Turku/Naantali only one study project was recorded in 
the list.  

 

                                           
23 Rail sections with capacity utilization “>110% Überlastung”/overloaded according to the  

Bundesverkehrswegeplan 2030, under the assumption that all priority projects will be completed 
(“Zielnetz”). If a reasonable capacity utilisation of 85-110% “Vollauslastung” is applied, more sections on 
the Corridor become congested. For road, the BVWP indicates sections with “frequent traffic jam (>300 
hours per year)”. 

24 To meet future demand, the German FTIP 2030 has ranked the upgrade/new construction Hamburg – 
Hannover, the upgrade Langwedel – Uelzen, Rotenburg – Verden – Minden / Wunstorf, Bremerhaven – 
Bremen – Langwedel (optimized Alpha-E) as first priority projects. 



 
 

Third Work Plan of the European Coordinator Scan-Med 

  31 

4 The Scan-Med Corridor identified projects to be realised by 2030 

4.1 General Overview  

The 2014 Study and, based on that, the (First) Work Plan of 2015 both already 
referred to a long list of projects. Within the framework of the 2015-2017 Study, the 
list was updated with regard to three elements: 1) the data included in the 374 
projects was improved, 2) the number and quality of project parameters was 
expanded and 3) further projects were added. Several sources of information were 
used and coordinated across corridors: 

 the 2014 Study; 
 the comprehensive Project List; 
 the 2014 and 2015 CEF Call results25; 
 National Transport Master Plans/Transport Operational Programme; 
 The Rail Freight Corridor Scan-Med Implementation Plan of November 2015; 
 Contacting stakeholders for validation/completion of project data according 

coordinated responsibilities for data gathering by corridor/project category; 
 Coordination and data exchange with other corridors for projects which are on 

shared sections and nodes. 

Stakeholders, Member States and Norway contributed to this exercise in two “rounds”, 
one in 2016 and another in early 2017. The draft Final Project List was circulated to 
and commented upon by the Member States, who finally “agreed” to it under the 
provisions laid down in the TEN-T Regulation and with respect to projects under their 
responsibility. This comprehensive indicative list forms the basis for the 
implementation of the Corridor. 

As presented in the table below, the Final Project List, as completed end of April 2017, 
includes 666 projects and measures related to the Scan-Med Corridor (compared to 
374 projects in 2014, to 543 projects in 2016).26 Projects completed by 2013 have 
already been excluded from the list. 

68 of these projects are located on “cross-border” sections, 69 on “last-mile” sections 
and 144 are qualified as “pre-identified CEF section or project”, in accordance with 
Annex I Part 1 of the CEF Regulation. 

567 projects are related to the Scan-Med Corridor alone, while 141 are shared with 
North Sea-Baltic, 131 with Orient-Eastmed, 67 with Mediterranean, and 50 each with 
the Baltic-Adriatic and Rhine-Danube Core Network corridors. The high number of 
overlapping projects is an indication of the strategic and connecting role of the Scan-
Med Corridor in the Trans-European Transport network. 

                                           
25  Due to the publication of the CEF Call 2016 results after the closing date of the Final Project List, said 

results will have to be incorporated in 2018. 
26  Some of the projects are related to sections or nodes shared with other Core Network Corridors, such as 

Helsinki, Hamburg/Bremen – Hannover, Rostock – Berlin, Halle/Leipzig, Würzburg – Nuremberg, Munich, 
Verona, and Bologna. 
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Table 8: Total number of projects by mode and country, and their total costs in 
billion € 

Category
/Country Rail 

Rail 
ERTM

S 
Rail + 
Road Road 

Mari-
time MoS 

Air-
port 

Multi
modal 

Inno-
vation Other Total 

FI 13  2 6 2 1 3 2 5  34 

FI/SE      1     1 

SE 26 3  14 9 2 9 4   67 

SE/DK   1        1 

DK 8 1  5 3  2 2 1  22 

DK/DE 1  1        2 

DE 41 2  40 54 1 33 17 4  192 

DE/AT    3       3 

AT 7 2  10       19 

AT/IT 2 1         3 

IT 40 4  17 44 5 28 24 7 15 184 

IT/MT      1 2    3 

MT    5 24  9    38 

NO  4     1    5 

NO/SE 1          1 

Multiple 3 8  7 10 47 2 4 10  91 

Total 142 25 4 107 146 58 89 53 27 15 666 

Total 
[bn€] 

122.2 9.7 7.2 30.4 9.3 1.8 15.8 0.9 0.5 4.6 202.4 

Source: KombiConsult analysis on the Final Project List 27.04.2017; “Multiple” = multi-country projects. 

Among the projects with known end dates, 74 (11%) have already been completed 
since the adoption of the TEN-T Regulation, 233 projects (35%) are supposed to be 
completed by 2020 and further 197 projects (29%) after that (see chapter 2.3). 

Of all 666 projects, 89 (or 13%) did not provide a total cost figure. Sometimes the 
maturity does not enable a clear figure to be established, whereas for other projects it 
is simply “unknown”. For those projects that provided a cost figure, the cumulated 
total cost is €202 422m.  

The projects were grouped into different cost classes according to total cost ranging 
from small to large projects. 19 projects (3%) are costing less than €1m, 136 (or 
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20%) are in the €1m-€10m class; The majority of projects (248, or 37%) range 
between €10m and €100m and another 96 (14%) in the €100m-€500m class; 30 
projects (5%) fall under the cost class of €500m-€1bn and 49 projects (7%) are 
costing more than €1bn. 

Figure 10: Total number of projects by completion time cluster 

 
Source: KombiConsult analysis on the Final Project List 27.04.2017 

Similarly to the number of projects, the costs are not equally distributed across the 
categories either. The majority of project costs are related to “Rail” (€122.2bn or 
60%), followed by “Road” (€30.4bn, 15%), “Airport” (€15.8bn, or 8%), “Rail ERTMS” 
(€9.9bn, or 5%), “Maritime” (€8.9bn, or 4%) and “Rail + Road” (€7.2bn, or 4%). 
Other categories of projects such as “Motorways of the Sea” (MoS), “Multimodal” and 
“Innovation” and other projects make up a smaller share of €4.6bn, or less than 3% of 
the total cost recorded. 

The different forms of financial sources were provided for 62% of the total costs 
amounting to €125.6bn. For projects equalling costs of €110.2bn, which means 54% 
of the total costs or 88% of the financed projects, the financing was already marked to 
be “approved”. 

Against the backdrop of these findings, the tasks for the forthcoming years are to 
further improve the quality of data in the Project List and to ensure that the projects 
of highest Corridor relevance and maturity are undertaken in time. 

The following analysis shall focus on the ongoing or planned projects, which constitute 
a subset of 592 projects of the Final Project List worth €188.5bn. 
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Table 9: Number of ongoing or planned projects (completion in 2017 and beyond) by 
country and project category and their total cost in billion € 

Country/ 
Category Rail 

Rail 
ERTMS 

Rail + 
Road Road 

Mari-
time MoS 

Air-
port 

Multi-
modal 

Inno-
vation Other Total 

FI 13   2 3 2   2 2 4   28 

FI/SE           1         1 

SE 22 3   11 8 1 9 3     57 

SE/DK     1               1 

DK 6 1   5 3   2 2 1   20 

DK/DE 1   1               2 

DE 39 2   38 52 1 32 14 4   182 

DE/AT       3             3 

AT 7 1   9             17 

AT/IT 2 1                 3 

IT 40 4   15 42 3 24 24 7 14 173 

IT/MT 

 

        1 2       3 

MT       4 22   5       31 

NO   4         1       5 

NO/SE 1                   1 

Multiple 3 6   7 6 28 2 3 10   65 

Total 134 22 4 95 135 35 79 48 26 14 592 

Total 
[bn€] 117.5 9.7 7.2 25.7 8.3 0.8 14.9 0.9 0.6 2.9 188.5 

Source: KombiConsult analysis, 8/2017, based on the Final Project List of 27.04.2017 

 

4.2 Analysis per mode  

The following chapters present the identified projects by mode.  

4.2.1 Rail (including ERTMS deployment plan) 

The analysis of the Project List regarding contributions to the KPIs (line speed, 
electrification, axle load, train length) and other relevant parameters (line capacity, 
single track sections, strong inclines) has shown that substantial progress can be 
expected by 2030 on numerous parts of the Corridor.  
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In this context, the following exemplary projects, which will provide large-scale 
compliance with the requirements of the Regulation, can be highlighted: 

• Denmark/Germany: fixed link between Fehmarn and Rødby in the form of a 
combined rail-and-road tunnel: Total investment: ~ €7bn, Planned completion: 
2028 (depending on the result of the permitting process in Germany); 

• Germany: German Unity Transport Project 8 – completion of the new HSL between 
Erfurt and Halle/Leipzig (total investment: ~ €3.0bn, opened in December 2015); 
final completion of Erfurt - Nuremberg (total investment: ~ €5.6bn) is foreseen in 
December 201727; 

• Austria/Italy: in terms of rail traction, the Brenner Base Tunnel (BBT) will provide 
for a maximum permitted speed of 250 km/h for passenger trains and 120 km/h 
for freight trains, electric power supply of 25 kV 50 Hz and ETCS Level 2 
equipment: Total investment: ~ €7.4bn, Planned completion: 202628; 

• Italy: Upgrade of Palermo - Catania railway connection: Total investment: ~ €6bn, 
Planned completion: >2030; 

• Italy: Construction of Naples - Bari High Speed railway connection: Total 
investment: ~ €5.8bn, Planned completion: 2030. 

In all, 143 planned and on-going infrastructure projects have been identified. 126 
contribute to the elimination of current or potential future capacity bottlenecks. Most 
of them are located in Italy (43 projects), followed by Sweden (27), Germany (24), 
Finland (17), Denmark (6), Norway (4) and Austria (3). Others are of cross-border 
nature and deal with capacity increase and elimination of strong incline by building 
new infrastructure in the Fehmarn – Rødby and Brenner Base Tunnel (BBT) sections. 

The impact of these projects on the entire rail network, the availability of sufficient 
infrastructure capacity and the correspondence to actual needs is to a great extent 
dependent on future traffic demand, as tackled in chapter 3.1. 

ERTMS deployment plan 

On 5 January 2017, the European Commission adopted the Implementing Regulation 
(EU) 2017/6 on the European Rail Traffic Management System European Deployment 
Plan (ERTMS EDP), which replaces the previous deployment plan of 2009. The 
reviewed ERTMS EDP adapts the geographical scope of deployment to the TEN-T 
Regulation, and sets new targets for ERTMS deployment on CNCs until 2023. The 
target dates constitute the firm commitments made by Member States and 
Infrastructure Managers during the consultation and negotiations led by the European 
ERTMS Coordinator between 2014 and 2016. 

                                           
27 Erfurt – Nuremberg was opened after final analysis of the project list on 10 December 2017. 
28 Total costs without risks at present price; For Italy: Total costs including budget for identifiable risks 

(7.999 Mio EUR), at life cycle prices: 8.800 Mill EUR (source CIPE Decision 17/2016); For Austria: 
Austrian laws also consider the budget for the non-identifiable risks. Consequently, the updated total 
cost of the project (Austria + Italy), including budget for identifiable and non-identifiable risks (8.661 
Mill EUR), at life cycle prices: 9.917 Mill EUR (source: Rahmenplan 2017-2022)”. 



 
 

Third Work Plan of the European Coordinator Scan-Med 

  36 

The ERTMS Deployment Action Plan, published as a Commission Staff Working 
document on 16 November 2017, defines the measures, timing, roles and 
responsibilities for a harmonised, efficient and effective ERTMS deployment as laid 
down in the EDP.  

In 2023, the ERTMS European Deployment Plan will be updated again to set the 
precise implementation dates for the remaining part of the Corridors between 2024 
and 2030. The ERTMS Coordinator proposed this two-step approach for defining the 
consistent deployment of CNCs by 2030, which was praised by all affected 
stakeholders. The approach ensures that the reviewed EDP sets out more realistic 
dates and can therefore serve as the basis for business planning for railway 
undertakings. 

4.2.2 Rail-Road Terminals (RRT) 

The project database of the Scan-Med Corridor includes 53 projects in the 
“Multimodal” category. Approximately ten of the projects concern passenger transport, 
including six on public transport in Rome, the “long distance commuting” project in 
Helsinki and the surrounding Regions, and the project aimed at “enhanced and 
developed multimodal personal transport in the urban node of Norrköping” in Sweden. 
The other 43 projects concern freight, mostly intermodal transport, in particular Rail-
Road terminals. 25 of these projects are located in Italy, 17 in Germany, 4 in Sweden, 
2 in Finland and Denmark. No project is reported for the Norwegian RRT while Austria 
and Malta have no RRT on the Corridor. Thirteen of the 25 Italian projects are located 
in the node (RRT) of Verona. The two Finnish projects are both linked to the “Kouvola 
RRT”, namely the development of the site and its open access. Consequently, one can 
conclude that the 31 projects will be used for upgrading or constructing 14 intermodal 
terminals. Four projects are “placeholders” for reaching compliance with the required 
targets in all remaining (corridor) terminals in Sweden, Denmark, Germany and Italy; 
they should be further defined by the site managers. 

Five of the 53 projects were already completed within the three years following the 
adoption of the TEN-T Regulation in December 2013, namely projects in Munich-Riem 
and Halle/Leipzig as well as SwiftlyGreen (see chapter 2.3 for details). Twenty projects 
are planned to be completed by 2020, a further seven by 2025 and eight more by 
2030. For 13 of the 53 projects, the completion timeframe is “not known”. They are, 
among other things: Kouvola (open access and intermodality), Älmhult Freight 
Terminal (further expansion), Verona (several interventions), as well as all six public 
transport projects in Rome.   

Based on an analysis of the cost of the various projects, which is known for 43 of 53 
projects, the three largest projects are located in Hannover (Megahub, €136m), Rome 
(€133m) and Stockholm (€52m) respectively. Twenty projects are in the cost class of 
>€1m to €10m, 17 range between >€10m to €100m, and two are even more 
expensive. 
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Concerning the distribution of the “known” costs of around €938m between the six 
corridor countries, the highest figure concerns German territory (€426m), followed by 
Italy (€339m), Sweden (€54), Finland (€48m) and Denmark (€19m). The distribution 
can only partly be explained by the maturity of the projects and the terminal 
infrastructure in the Corridor, since too many project costs are “not known”. 

The latter finding is also supported by the fact that for projects worth €294m, financial 
resources of €233m (or 79%) are “approved”. Thus, it remains a general task of the 
coordination process until 2030 to encourage stakeholders to submit information on 
the financing of a given project. 

When analysing the scope of work 17 projects compose of studies, 22 concern 
infrastructure works – upgrade, 20 infrastructure works – new construction and two 
administrative procedures (Kouvola and Norrköping). Furthermore 7 projects deal with 
telematic applications with respect to TEN-T-Regulation Article 31 and six with 
improved services with respect to TEN-T Regulation Article 32.  

4.2.3 Maritime Ports & MoS 

146 projects of the “Maritime” category and 58 projects of the “MoS” category are 
included in the project database of the Scan-Med Corridor. 

These 204 projects are widely spread over the entire corridor. Most of them are either 
located in Germany (55 projects) or in Italy (49 projects). 24 projects of the 
abovementioned categories are located in Malta, 11 in Sweden, 3 in Finland and 
another 3 in Denmark. Furthermore 57 projects are located in multiple countries and 
two projects are shared between two countries namely Italy and Malta as well as 
Finland and Sweden.  

Austria and EEA member state Norway are the only countries along the Corridor that 
are not pursuing any projects in the abovementioned categories, although Norway’s 
transport system strongly relies on maritime transport. 

About 17% of the 204 projects (34 projects) have been completed since the adoption 
of the TEN-T Regulation in 2013. More than half (55%) of the projects (112 projects) 
are expected to be completed by 2020. Within the 2021-2025 period, 8% (25 
projects), and within the 2026-2030 period another 8% (25 projects) will be 
completed. For the remaining fifth (42 projects), the timeframe for completion is 
either after the year 2030 (4 projects) or unknown (38 projects). 

More than half of the “Maritime” and “MoS” projects (52%) are linked to a total cost of 
€10m to €100m per project. One-fifth (41 projects) cost less than €10m per project. 
One-tenth (21 projects) belong to the cluster of projects with a total cost of €100m to 
€500m. Two “Maritime” projects even account for a total cost of up to one billion € 
each. The two ambitious projects, in the ports of Livorno and Naples, are aiming at a 
significant increase in capacity and/or modernisation, improvement of the multimodal 
infrastructure and connectivity and seaside access. For 33 projects, cost is unknown.  
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In all, the cost of the 171 “Maritime” and “MoS” projects for which the costs are 
known amount to more than €10.8 bn, of which almost nine billion € for “Maritime” 
and more than €1.8 bn for “MoS” projects.  

Almost two thirds of the total figure spent on “Maritime” and “MoS” projects along the 
Corridor are shared equally between German and Italian ports, while said ports only 
account for half of all “Maritime” and “MoS” projects along the Corridor. Most of the 
projects are essential for the future functionality of the ports within the world’s main 
trade lanes (Europe-Asia). Amongst other things, they include:  
• deepening of seaside access and implementation of new terminal superstructures, 

for the new generation of Ultra Large Container Vessels (ULCV),  
• the construction of new and higher bridges replacing older buildings too low for 

ULCV,  
• preparation of docks and land reclamation to increase terminal capacities;  
• upgrading the multimodal infrastructure, multimodal connection and innovative 

traffic management systems to establish ports as sustainable multimodal hubs. 
It is worth noting that the cost has only been approved for some projects of the 
“Maritime” and “MoS” categories. For 160 projects, the cost is either unknown or 
financing is not yet guaranteed. 

MoS - DIP 

In parallel to the Work Plans of the TEN-T Corridor Coordinators the European 
Coordinator for Motorways of the Sea, delivered on the second version of the 
Motorways of the Sea (MoS) Detailed Implementation Plan (DIP).29  

The document, following extensive consultations with stakeholders and Member 
States, presents a number of recommendations to shape the MoS programme of 
tomorrow in close coordination with other European Coordinators. 

The DIP singles out the key three future development priorities: Environment, 
Integration of maritime transport in the logistic chain, Safety, Traffic Management and 
the Human Element.  

The MoS work programme is instrumental in identifying future TEN-T policy maritime 
objectives and it clarifies the main areas that would require EU financial contribution in 
order to help the maritime industry to improve its environmental and safety 
performance.  
It also includes a number of suggestions with the objective to contribute to the 
increased efficiency of the logistic chain within the 9 Core Network Corridors by 
pointing out shortcomings in terms of maritime links.  

The MoS work programme further comprises a set of recommendations defining 
possible future funding objectives with regard to the maritime dimension of the TEN-T 
policy, paying particular attention to future trends in Short Sea Shipping in Europe and 

                                           
29  https://ec.europa.eu/transport/themes/infrastructure/motorways-sea_et 
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the crucial MoS contribution to better connectivity with peripheral and outermost 
regions. 

The document is supported by a full set of data on port characteristics, which are an 
integral part of the TEN-TEC database, and in an annex it offers a detailed analysis on 
ports and shipping operations covering all 331 seaports included in the TEN-T core and 
comprehensive network.  

The document strives to characterise the main bottlenecks and investment needs in 
the Comprehensive Network of ports, as well as point out the main inadequacies in the 
current network of MoS links.  

4.2.4 Road transport (including ITS deployment) 

The project database of the Scan-Med Corridor includes 107 projects of the “Road” 
category, and 4 of the “Rail + Road” category. The “Rail + Road” category includes 
construction of the Fehmarn Belt Fixed Link (DE/DK) and road infrastructure works 
linked to the “Kouvola RRT” (FI) and the port of HaminaKotka. The third project is a 
Swedish/Danish study concerning possible future congestion on the Öresund Link, and 
mitigation measures that may require both rail and road investments. The fourth 
project is a study of the Helsinki-Turku-Tampere triangle, where the focus is on the 
road/rail development system, based on needs of comprehensive long-term 
development in the leading economic triangle (HKI-TRE-TKU) of the country. 

The database identifies 17 projects as cross border, mainly in connection to the 
Brenner Corridor, Fehmarn Belt Fixed Link (although costs are borne by DK according 
to the state treaty between DK and DE), Öresund link and project at the Finnish-
Russian border. Only two “Road” projects are defined as “last-mile” both located in 
Italy.  

Forty projects, or 36%, are located in Germany, while 17 are located in Italy, 14 in 
Sweden and 10 in Austria. The number of projects in Finland, Denmark and Malta are 
8, 5 and 5 respectively.  

Twelve projects in the database are located in two or more countries. Three of them 
consists of infrastructure works (Kiefersfelden, Kufstein and Fehmarn), six of ITS and 
two of charging stations for e-mobility. One project is a study on possible future 
capacity limitations. 

Thirty projects overlap two or more corridors. They are located in Helsinki, Hamburg, 
Bremen, Hannover, Malchow - Waren (Müritz), Berlin, Nuremberg, Munich, Bologna 
and Verona. A German national programme for development of alternative fuels is 
designed as one project, but is connected to five of the Core Network Corridors. Other 
projects are joint ITS projects that overlap several corridors. 

Since the adoption of the TEN-T Regulation in 2013, 10 projects have been completed. 
38 projects are planned to be completed by 2020 including 1 “Rail + Road” project, 
and 24 by 2025. A further 17 projects, including 3 “Road + Rail” projects, are planned 
to be completed by 2030. For 20 projects, the timeframe is not known. 
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The cost is known for 107 of 111 projects and amounts to €37.6bn. 64 projects are in 
the cost class <€100m, 26 in cost class >€100m – €500m and 8 in cost class >€500m 
– €1 000m. 9 projects are in cost class >€1 000m. 

The Fehmarn Belt Fixed Link is the largest, with an estimated cost of over €7bn (19% 
of total know costs). Other larger projects are "Variante di valico" between Firenze and 
Bologna (€4bn/11%), the E4 motorway Stockholm Bypass (€3.5bn/9%) and a “road 
packet” in the Gothenburg area (€1.7bn/4.5%).  

The largest share of estimated investments, apart from the Fehmarn Belt Fixed Link, 
are in Italy (€10.7bn), followed by Germany (€9.8bn) and Sweden (€7.1bn). Planned 
investments for Finland are estimated to be around €1bn, and for Denmark around 
€0.9bn. “Road” projects in Austria and Malta are expected to cost €188m and €164m 
respectively. Projects under the category “multiple countries” are expected to cost 
€320m and joint projects between Germany and Austria €55m.  

For the category “Rail + Road”, finance of almost all costs are approved. For the 
“Road” category, the total cost is estimated at €30.4bn, of which financing figures 
cumulate to €17.5bn. €15.1bn of the project financing has been “approved”. 

When analysing the scope of work the following has to be noted: 62 projects are 
composed of studies, 13 include infrastructure works – rehabilitation; 62 infrastructure 
works – upgrade, 31 infrastructure works – new construction; one Rolling 
Stock/Vehicles, four clean fuels, one administrative procedures, 3 telematic 
applications as set out in TEN-T-Regulation Article 31, and 3 improved services as set 
out in TEN-T Regulation Article 32. Most of the projects include several actions. 

4.2.5 Airports 

The project database of the ScanMed corridor includes 89 projects of the category 
“airport”, 33 of which are located in Germany, 28 in Italy, 9 in Malta and Sweden 
respectively. Three projects are in Finland, two Denmark and Norway reported one 
project. 

The most part of the projects (42) is expected to be completed until 2020, while 17 
will be completed in the timeframe 2021-2025, four between 2026 and 2030, and two 
after 2030 (Fiumicino North Masterplan in Italy, including the construction of a new 
terminal and the fifth runway). The completion timeframe for the remaining 14 is 
unknown. 

Most of the projects (32) whose costs are known are in the group between €1m and 
€10m, while 17 will cost between €10m and €100m. The cost of three projects is in 
the cost class >€100 to €500m, while four will cost between €500 and €1 000m. 

The six largest projects costing more than €1 000m are located in Rome Fiumicino 
(South, €1 393m and Masterplan North, nearly €4 803m as well as the airport rail 
connection), and each one in Oslo (€1 500m), Stockholm (€1 072m) and Helsinki 
(€1 500m). The cost of the remaining 19 projects is unknown. 
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The ‘known’ costs of around €15 758m are distributed between the six corridor 
countries concerned with the highest amount located on Italy (€8 036m), followed by 
Finland (€3 174), Norway (€1 500m), Sweden (€1 830m), Germany (€1 190m). 
Projects located in Malta (€20m), Malta/Italy (€4m) and multiple countries (€5m) 
report significantly lower costs.  

For 35% of the total known costs for airport projects which correspond to €5 509m 
financing information was provided. For 28% of the total needs, corresponding to 
€4 443m resources are “approved”. 

Analysing the scope of work reveals that the projects compose of studies (37 
projects), infrastructure works – rehabilitation (16), infrastructure works – upgrade 
(28), infrastructure works – new construction (46), Clean Fuels (1, environmental 
mitigation measures in Naples), administrative procedures (4 namely  2 in Naples and 
2 in Leipzig), telematic applications with respect to TEN-T-Regulation Article 31 (12) 
and Sustainable freight transport services according Reg. 1315, Article 32 (1 in 
Helsinki). 

SESAR Deployment Programme 

On 5 December 2014, the Commission appointed the SESAR Deployment Alliance as 
the body tasked with the deployment phase (SESAR Deployment Manager).  In the 
framework of the 2014 and 2015 CEF Calls for proposals project applications were 
handed in and partly approved for funding. 

110 “green projects” submitted to the 2014 CEF Call for proposals have been listed in 
the Deployment Programme and analysed in order to identify implementation priorities 
and shortcomings for the 2015 call. The final version of the SESAR Deployment 
Programme 2015 provides information on the projects awarded and an update on the 
shortcomings identified. The following list contains the CEF 2014 project awards along 
the Scan-Med Corridor: 

 AMAN Upgrade to include Extended Horizon function (Stockholm) 
 Geographic Database for Procedure Design (Italy) 
 Basic A-CDM (Stockholm) 
 A-SMGCS Level 1 and 2 (Copenhagen, Munich, Stockholm) 
 Airport Safety Net associated with A-SMGCS (Level 2) (Rome) 
 Upgrade of ATM systems (NM, ANSPs, Aus) to support Direct Routings (DCTs) and 

Free Routing Airspace (FRA) (Italy/Malta) 
 Interface ATM systems to NM Systems (Italy/Malta) 
 Stakeholder Internet Protocol Compliance (Denmark)) 
 Upgrade/Implement Aeronautical Information Exchange System/service (Sweden) 
 Upgrade/Implement Flight Information Exchange System/Service ( Italy) 

The results of the 2015 CEF Call were published on 17 June 2016. Projects 
recommended for funding on the Scan-Med Corridor are the following: 
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 Deploying new radar technologies for the modernisation of air traffic management 
in Germany (Germany) 

 Deploying Remote Tower Control for the modernisation of air traffic management 
in Germany (Germany) 

 Upgrading of Instrument Flight Procedures to a PBN standard (Italy) 
 Denmark-Sweden FAB operational harmonisation (Denmark and Sweden) 
 Implementation of functional TWR at Goteborg Landvetter airport (Goteborg) 
 Skavsta Access 2.0 (Stockholm) 
 One synchronised ATM system -Contingency ATCC at OS/MM (Sweden) 
 FRA high seas primary surveillance infrastructure (Sweden) 
 Expansion of Remote Tower Services (Sweden) 
 SESAR Deployment Programme implementation 2015 - Cluster 1 (several countries 

among which Sweden, Denmark, Germany, Italy) 
 SESAR Deployment Programme implementation 2015 - Cluster 2 (several countries 

among which Sweden, Denmark, Germany, Italy) 
 CODACAS 1B (several countries among which Denmark and Sweden) 

 
Concerning deployment, both editions 2016 and 2017 of the Deployment Programme 
are proposals for update: therefore the official reference document taken into account 
for the study is the 2015 edition, approved by the College (College decision 
C(2016)2052) in accordance with Articles 11 and 12 of Regulation (EU) 409/2013. 

4.3 Urban nodes roles in the CNC  

Urban nodes are a crucial component of TEN-T corridors merging and redistributing 
traffic flows. The Scan-Med Corridor comprises 19 urban nodes. The overall goal of the 
urban node network development is the appropriate interconnection of passenger and 
freight transport between all relevant modes. Furthermore, a seamless connection 
between the (long-distance) TEN-T infrastructure and regional/local traffic and urban 
freight delivery on the last mile shall be achieved. Urban bottlenecks are to be 
removed, leading to the enhancement of multimodal transport solutions and a shift 
towards more sustainable mobility for both passengers and freight. 

A compliance check of CNC lines within the urban nodes according to the requirements 
of the Regulation has been performed. The following rail parameters were taken into 
account: freight train length (≥740m), axle load (≥22,5t), line speed (≥100 km/h) 
and electrification. Road sections were analysed in terms of the “express 
road/motorway” parameter. In addition to these technical parameters, the utilisation 
of corridor infrastructure capacity inside the urban nodes was evaluated. 

Moreover, a check of infrastructure parameters relevant for the last-mile connection 
between the access/transhipment points and the corridor lines was carried out for 
each urban node. The purpose of this analysis was to evaluate whether a seamless 
connection between the (long-distance) TEN-T infrastructure and regional/local traffic 
and urban freight delivery on the last mile is possible. The rail connection of inland 
ports, trimodal terminals and rail-road terminals to the core network was analysed 
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according to the parameters axle load, electrification and train length. Rail connection 
to airports was evaluated based on heavy (both long-distance and regional) rail 
connection.  

In addition, improvement projects with reference to non-compliant sections, or which 
were of particular relevance for the urban node, were pointed out. 

Table 10: Corridor lines compliance within the urban nodes of the Scan-Med 
Corridor 

 
Source: HaCon, May 2017, updated February 2018 

In Table 10, the overall compliance check of the corridor lines inside the Scan-
Med urban nodes and foreseen projects for the resolution of non-compliant 
parameters are displayed. Considering all nodes, the technical parameters show 
compliance to a great extent. Problems almost exclusively refer to rail lines within the 

Road

Train length*) 
(≥ 740m)

Axle load *)
(≥ 22,5t)

Speed *)
(≥ 100km/h)

Electrification
Capacity  

utilisation

Express 
road / 

motorway

Helsinki P P P P

Turku P P

Oslo

Göteborg **) P

Malmö P

Stockholm P

Copenhagen

Hamburg n.i. P

Bremen

Hannover P

Berlin

Leipzig **)

Nürnberg P P

München

Bologna n.i.

Roma n.i. P

Napoli n.i. P

Palermo P

Valletta n.a. n.a. n.a. n.a. n.a.

*)    Criterion valid for freight lines only.

GREEN Compliant
YELLOW Partly compliant / non-compliant

RED Non-compliant
GREY Not applicable (n.a.)

WHITE No information (n.i.)
P  Project for the improvement of a non-compliant parameter (according Project list 2017)

Rail

**) Line speed <100km/h; These sections are mainly separate freight lines, links and bypasses in and around
        urban nodes.
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18 nodes (Valletta has no rail connection) and here to the requested train length of 
740m and to the permitted line speed on freight lines. Especially the line speed 
criterion is a typical problem in urban areas and often difficult to solve. 

Apart from these technical criteria, “capacity utilisation” represents a major problem in 
most urban nodes. This is a rather typical situation, which large agglomerations of 
population and economy have to cope with. In fact, the project list contains measures 
in all affected urban nodes designed to alleviate the capacity situation. 

The corridor roads in Scan-Med nodes are almost fully compliant with the Regulation. 
With the only exception of Valletta, where there are no motorways, all corridor roads 
are classified as motorways (expressways). No projects have been identified in 
Valletta for upgrading road corridor lines to expressways/motorways. 

Table 11 summarises the evaluation of relevant parameters for the “last mile” 
connections. The underlying question for this check was whether it is possible to 
perform a continuous, seamless traffic from the CNC lines via the last mile connection 
to the respective access points and vice versa. This requirement can be considered as 
generally fulfilled for road connections; thus, the check of the last mile connections 
has been restricted to rail. 

The rail connections of ports, trimodal terminals and rail-road terminals to the core 
network have been analysed for the three parameters “axle load”, “electrification” and 
“train length”, since these criteria decide whether a seamless transport from/to the 
access point along the last mile is possible or not. For rail connections to airports, the 
availability of heavy rail connection is relevant, as far as the respective airport falls 
under the obligation of Regulation 1315/2013, Article 41(3). 

In total, 67 last mile connections inside the urban nodes of the Scan-Med Corridor 
have been checked. 40 of them (60%) fulfilled all relevant criteria, while 17 (25%) 
showed one or more technical obstacles for though-going transport chains. For the 
remaining 10 access points (15%), none of the selected criteria was applicable, mostly 
airports without mandatory rail connection.  

The parameter showing most bottlenecks is “train length”, that is not sufficient on 13 
last-mile connections, followed by “axle load” and “electrification” with each five cases.  
As these last mile connections are not part of the corridor network, the project list 
does not contain any project for upgrading the technical standards. 

Seven core airports in the Scan-Med Corridor are obligated to provide heavy rail 
connection. Five of these airports show this connection already today; in Helsinki 
respective works are ongoing. Moreover, further airports without obligation provide 
rail access (e.g. Hannover, Leipzig, Palermo) or are about to establish such rail 
connection (Göteborg). 
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Table 11: Connection analysis of access points to the corridor network 

  
Source: HaCon, May 2017, updated February 2018 

Infrastructure Type
Axle load 
(≥ 22,5t)

Electrification
Train length 

(≥ 740m)
Connected to 

heavy rail
Vuosaari Harbour Inland/ Sea port    n.a.

West Harbour Inland/ Sea port X X X X
South Harbour Inland/ Sea port X X X X

Helsinki Airport Airport n.a. n.a. n.a. X
Port of Naantali Inland/ Sea port X X X n.a.

Port of Turku Inland/ Sea port X  X n.a.
Turku Airport Airport n.a. n.a. n.a. n.a.*

Alnabru Rail-road terminal    n.a.
Port of Oslo Trimodal terminal    n.a.

Gardermoen Airport Airport n.a. n.a. n.a. *
Gullbergsvass** Rail-road terminal   X n.a.
Port of Göteborg Inland/ Sea port   X n.a.

Göteborg-Landvetter Airport Airport n.a. n.a. n.a. n.a.*
Malmö RRT Rail-road terminal   X n.a.

Copenhagen-Malmo Port Trimodal terminal   X n.a.
Malmö Airport Airport n.a. n.a. n.a. n.a.*

Årsta Rail-road terminal   X n.a.
Port of Stockholm Trimodal terminal   X n.a.

Arlanda Airport Airport n.a. n.a. n.a. 

Høje-Taastrup terminal Rail-road terminal  X X n.a.
Copenhagen-Malmo Port Inland/ Sea port X X X X

Copenhagen Airport Airport n.a. n.a. n.a. X
Billwerder Rail-road terminal    n.a.

Burchardkai Trimodal terminal    n.a.
Eurogate Trimodal terminal    n.a.

Altenwerder Trimodal terminal    n.a.
Tollerort Trimodal terminal    n.a.

Hamburg Airport Airport n.a. n.a. n.a. 

Bremenports Inland/ Sea port    n.a.
Bremen Weserport Inland/ Sea port    n.a.

Bremen-Roland Rail-road terminal    n.a.
Bremenports Trimodal terminal    n.a.

City Airport Bremen Airport n.a. n.a. n.a. n.a.*
Brinker Hafen Inland/ Sea port    n.a.

Lindener Hafen Inland/ Sea port    n.a.
Misburger Hafen Inland/ Sea port    n.a.

Nordhafen Inland/ Sea port    n.a.
Hannover Leinetor Rail-road terminal    n.a.
Hannover Linden Rail-road terminal    n.a.

Nordhafen Trimodal terminal    n.a.
Hannover Airport Airport n.a. n.a. n.a. *

Westhafen Inland/ Sea port    n.a.
Spandauer Südhafen Inland/ Sea port    n.a.

Großbeeren Rail-road terminal    n.a.
Westhafen Trimodal terminal    n.a.

Berlin-Brandenburg Int. Airport n.a. n.a. n.a. 

Leipzig Wahren Rail-road terminal    n.a.
Schkopau Rail-road terminal    n.a.

Flughafen Leipzig-Halle Airport n.a. n.a. n.a. *
Nürnberg Hafen Inland/ Sea port    n.a.
Nürnberg Hafen Trimodal terminal    n.a.
Nürnberg Airport Airport n.a. n.a. n.a. n.a.*
München-Riem Rail-road terminal    n.a.

München Flughafen Airport n.a. n.a. n.a. 

Bologna Interporto Rail-road terminal    n.a.
Bologna Airport Airport n.a. n.a. n.a. n.a.*

Pomezia Rail-road terminal    n.a.
Fiumicino Airport n.a. n.a. n.a. 

Interporto Marcianise Rail-road terminal    n.a.
Interporto Nola Rail-road terminal   X n.a.
Porto di Napoli Inland/ Sea port   X n.a.

Capodichino Airport Airport n.a. n.a. n.a. n.a.*
Porto di Palermo Inland/ Sea port   X n.a.

Punta Raisi Airport Airport n.a. n.a. n.a. *
Valetta Harbour Inland/ Sea port n.a. n.a. n.a. n.a.

Marsaxlokk Harbour Inland/ Sea port n.a. n.a. n.a. n.a.
Luqa Airport Airport n.a. n.a. n.a. n.a.

Criteria for last-mile connection fulfilled

 Criterion fulfilled
 X Criterion not fulfilled

 n.a. Not applicable
 n.i. No information

* Airport not falling under the obligation of Article 41(3)
** After final analysis of the project list, Gullbergsvass was replaced by Arken kombiterminal (12/2017)

Project for the improvement of a not fulfilled criterion

Criteria for last-mile connection not or only partially fulfilled
Criteria for last-mile connection not applicable

Roma

Napoli

Palermo

Valletta

Hannover

Berlin

Nürnberg

München

Bologna

Leipzig

Bremen

Node
Access points on the core network Connection to  CNC


Helsinki

Turku

Oslo

Göteborg

Malmö

Stockholm

Copenhagen

Hamburg
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The findings were discussed within two working group meetings on core urban 
nodes30. The meetings concluded that the urban nodes are important generators of 
traffic, and clearly interact with the transport corridor(s) in many ways. The urban 
nodes stretch beyond administrative city limits and include the functional hinterland, 
where the terms “metropolitan area” or “capital region” are used. 

The subjects dealt with in the two meetings are relevant and require further dialogue 
aimed at sharing more good practices. That could be facilitated by peer-to-peer 
exchange with multidisciplinary teams as foreseen in the “ideas laboratory” format. 

The process could be continued where synergies are identified between urban nodes, 
be they with city governments, regions or the actors within the area, such as public 
transport operators and others; 

In order to lift economies of scale, coordinated strategies, harmonised specifications or 
even joint tendering of innovative products may be an issue. 

 

                                           
30 Ideas Laboratories on Core Urban Nodes in Munich on 17th/18th November 2016 and 

Copenhagen/Malmö on 23rd/24th March 2017. 
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5 Future challenges  

5.1 How do we identify the Critical Issues (vs Corridor Objectives) 

Since the relevant EU Regulations do not define “critical issues”, but instead refer to 
“missing links” and “bottlenecks”, a new definition has been developed. ”Critical 
issues” are physical bottlenecks, technical parameters lower than the technical 
standards set by the objectives of the TEN-T and CEF Regulations, interoperability 
issues and slower implementation of planned projects due to national prioritisation, 
budget limitations and required public consultation in order to acquire building 
permits. 

The following categories (see Table 12) have been used to group the sections or nodes 
– and finally the resulting measures and projects. If a certain section or node is 
characterised by at least one of these items, it is deemed a “critical issue” for the 
Corridor. 

Table 12: Pre-identified sections and categories of “critical issues” 

Category Definition 

Pre-identified Pre-identified section according to Reg. (EU) 1316/2013, Annex I Part 1 

Capacity/ 
Bottleneck 

Network capacity issues: e.g. road congestion in urban nodes, rail capacity; 
Physical, technical or functional barrier that leads to a system break 

Missing link  Physically missing links e.g. in highway system and rail high speed lines 

Cross-border  
Issues located on cross-border sections, according to TEN-T Regulation 
(EU) 1315 Article 3 and Annex II, part 1  

Interoperability
/Compliance 
with TEN-T 
standards  

Regulatory, technical and operational conditions, of the infrastructure in a 
transport mode to allow safe and uninterrupted traffic flows for that 
infrastructure or mode; Technical compatibility of infrastructure/vehicles 
and systems e.g. missing ERTMS, ITS deployment; in concrete terms, the 
measures resulting from the “compliance analysis”  

Multimodality 
Issues facilitating multimodal transport services for freight and passenger 
transport e.g. terminal capacity issues (expansion/upgrade/construction),  

Last mile 
connection  

Issues regarding last-mile connection: e.g. lack of rail connections to 
airports, ports 

Externalities/ 
Sustainability/ 
Innovation  

Issues regarding negative transport externalities e.g. noise, pollution, 
accidents; Issues where the transport infrastructure is potentially affected 
by the climate change, e.g. floods, increase of sea level, sea ice as well as 
innovation issues/pilot projects e.g. LNG, ICT, tracking and tracing  

Urban areas  
Actions implementing/facilitating TEN-T transport infrastructure located in 
“Urban nodes of the Core Network”, according to Regulation (EU) 1315, 
Annex II, part 1 

Source: HaCon 
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5.2 Technical compliance maps  

The following chapter analyses the compliance of the infrastructure with the targets 
set in the Regulation under consideration of the present situation and that the known 
projects included in the Project List are implemented by 2030, and displays them in 
maps. The main conclusions are drawn by mode and section of the Corridor (from 
north to south) in the following paragraphs. 

Rail, including ERTMS deployment Plan 

The analysis has shown that only 40 projects – out of 143 planned and ongoing rail 
projects– contribute to improving KPIs from 2016 to 2030. In turn, this means that 
almost 72% of rail projects either have no effect at all (e.g. pure study, project 
without reliable timeline), or have an impact on factors other than the KPIs set in the 
Regulation. In most cases, these impacts relate to capacity increases, but also to noise 
protection, improvement of intermodality etc. 

Making up the balance, the planned development of the Corridor reveals a 
heterogeneous picture (compare Figure 11): on the one hand, the KPIs “Axle load” 
“Electrification” and “Line speed”, which have a high degree of compliance already 
today, show only small progress by 2030. On the other hand, compliance with the 
“Train length” parameter will increase slightly by 2030. However, the target value of 
100% will be missed by far. 

In conclusion, future funding should prioritise projects dedicated to the systematic 
elimination of critical and incompliant line sections. In this context, it is necessary to 
define criteria for the evaluation of the “740 m objective” on the rail lines and the 
nodes, find harmonised rules for the definition of requested line capacities as well to 
agree on a common methodology for the calculation of (corridor-wide) capacity 
utilisation and remaining reserves. The identification of future capacity bottlenecks is 
the precondition for the definition of respective projects. This issue will play a decisive 
role in the successful implementation of the Corridor. 

Summarizing, it has to be stated that from today’s point of view, overall compliance 
with the Regulation's rail requirements will not be achieved by 203031. An overview of 
the expected compliance situation on the Corridor is provided in Figure 11. Critical 
sections are marked in red and yellow dotted lines. 

 

                                           
31  Reliable data regarding the mitigation of noise and vibration is not available 
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Figure 11: Results of the compliance analysis of the Scan-Med Corridor railway 
infrastructure 

 
Source: HaCon, May 2017, updated February 2018 
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Rail-Road Terminals (RRT) 

The 28 Rail-Road Terminals of the Scan-Med Corridor are generally connected to rail 
and road, provide discrimination-free access for their users and are equipped with 
qualified handling equipment for all types of intermodal loading units. Terminal 
management systems are widely used (except for one terminal) for providing real-
time information on the operational situation in the terminal and for data exchange 
with connected transport mode operators (railway undertakings, intermodal operators 
and forwarders). ICT system implementation is a field where improvement measures 
should be taken by the owners or operators of the respective sites. If it comes to 
public financing, the public entities should ensure that the ICT systems fulfil the 
requirements of Articles 28(1)(b) and 29(c) of the TEN-T Regulation in the strict 
sense. The largest challenge for the present sites is that their access to rail 
infrastructure has grown over time (single sided, non-electrified, annex to shunting 
yard or port railway line), and the limitation of the (wagon) train length by either the 
reception/departure siding or the transhipment track(s).32 Alongside the present 4 
sites (Rosersberg, Hallsberg, Bremen and Bologna), Kouvola, Hamburg, Berlin-
Großbeeren, Munich and Verona are also committed to achieving compliance with the 
parameter (≥740 m train length) by 2030, while for the other terminals, there are 
project ideas but “works are not yet planned/agreed for realisation”, so only slight 
improvement is expected compared to 2016. It is recommended that rail 
infrastructure managers and terminal managers cooperate in a coordinated way to 
achieve the track- and terminal-side improvement of that parameter. 

 

                                           
32 However, the TEN-T Regulation does not contain any direct requirements towards rail-road terminals 

concerning these issues. 
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Figure 12: Results of the compliance analysis of the Scan-Med Corridor RRT 
infrastructure  

 
Source: KombiConsult, May 2017, updated February 2018 
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Maritime Ports and MoS 

At present, it seems that the Scan-Med ports will be 100% compliant with 4 of 8 
maritime parameters by 2030. In 2030, VTMIS, e-maritime services and SafeSeaNet 
will be fully implemented in all Scan-Med seaports. I&C Technology and IT and data 
exchange will be further developed. Moreover, all Scan-Med ports will be equipped 
with adequate sea access as well as facilities for the reception of ship-generated 
waste. Current and planned projects are aimed at the ongoing improvement of the 
abovementioned parameters, so that future demand patterns resulting from further 
development within the shipping industry (e.g. increase of ship size, stricter 
environmental constraints and new technologies like EGCS (Exhaust Gas Cleaning 
System) ) will be satisfied. In addition, all Scan-Med ports already possess or will 
possess at least one terminal that is open to users in a non-discriminatory way, and 
which applies transparent charges. Hence, open access will be ensured in all Scan-Med 
ports by the year 2030. 

Almost all Scan-Med seaports (92%) implement or plan projects to modernise and 
expand their capacity. The only seaport that has not communicated such measures 
and plans is the Port of Oslo. Furthermore, one Scan-Med port (Palermo) has 
announced a modernisation and expansion project. However, implementation by 2030 
is doubtful due to outstanding basic planning and financing issues. 

Nineteen of the 25 Scan-Med seaports are already connected with railway lines. As the 
ports of Valletta and Marsaxlokk in Malta are exempted, the Danish side of CMP 
(connected to the Scan-Med railway network on the Swedish side) and the ports of 
Bari, Palermo and Augusta remain the only Scan-Med seaports that are not compliant 
with this maritime parameter. CMP’s strategic plan to move the container terminal in 
Copenhagen to a new site (Ydre Nordhavn) in 2018 does not foresee a future 
connection to the railway network on the Danish side of CMP.33 Therefore it is 
assumed that it will not be compliant with this parameter in 2030. For Bari and 
Palermo, no projects aiming at connecting the ports to rail are known. The existing 
project to create rail access to the port of Augusta is pursued desultorily (preliminary 
analyses and financing issues are still outstanding). Hence, it is not likely that the 
project will be concluded before 2030. 

While compliance with regard to the 6 above-mentioned parameters is already quite 
good, a lot of progress is needed in the field of clean fuels deployment. Currently, 
clean fuels are only available in 24% of the Scan-Med seaports, but many ports plan 
to make them available by 2030 (at least 60% of the Scan-Med seaports).There are 
no projects foreseen aimed at connecting an additional Scan-Med port to IWW. 

Overall, from today’s perspective the Scan-Med Corridor will be fully or at least 
strongly compliant with most of the maritime parameters in the target year 2030. 
Nonetheless, it has to be clearly mentioned that the aim of 100% compliance will not 
be reached if no additional measures are taken. 

                                           
33 See: http://www.cmport.com/business/containers 
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Figure 13: Results of the compliance analysis of the Scan-Med Corridor maritime 
infrastructure 

 
Source: HPC analysis, July 2017, updated February 2018 
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Road transport, including ITS deployment 

By 2030 almost 100% of the road sections, with the exception of a small connection in 
western Finland and another in Italy, will be compliant with the KPI for express road 
or motorway. The two remaining sections are known to the authorities but have no 
planned developments at present.  

In terms of the general KPI of alternative clean fuels, all sections of the Corridor are 
covered, however not all clean fuels are readily available in all parts of the Corridor 
today. The situation in 2030 is unforeseeable as private as well as public investment is 
necessary for economically viable options to be in place. Some clean energy station 
projects are included in the 2017 Project List, but most new stations will be developed 
outside of national plans. There are currently no plans to introduce LPG (Liquefied 
petroleum gas) stations in Finland or in the Copenhagen-Malmö region, but these 
might eventually be built by 2030. 

The development of clean fuels has therefore been identified as one of the subjects of 
“Flagship Projects” (see chapter 7). 
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Figure 14: Results of the compliance analysis of the Scan-Med Corridor road 
infrastructure34 

 
Source: Ramböll analysis, June 2017 

                                           
34  In Malta the road connection between the ports of Valletta and Marsaxlokk via Luqa airport are part of 

the Scan-Med Corridor. Road access to the port of Valletta has been considered in the analysis. 
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Airports 

The analysis of the Project List in terms of contributions to specific objectives (open 
access, Single European Sky, capacity, connection with rail, availability of clean fuels) 
has shown a heterogeneous pattern. 

A high number of Scan-Med Corridor airports highlight a need for further capacity. 
Projects aimed at improving capacity are underway, and the foreseen outcome will 
allow the stakeholders to achieve compliance with the objective set out in the 
Regulation. The opening of Berlin Brandenburg Airport would constitute a substantial 
improvement of airport capacity on the Corridor. 

27 projects are expected to improve the Corridor's compliance with the Regulation. 
They involve the following airports: Finland: Helsinki Vantaa; Norway: Oslo 
Gardermoen Airport; Sweden: Stockholm Arlanda; Denmark: Kobenhavn Kastrup; 
Germany: Berlin Brandenburg, Bremen, Hannover-Langenhagen, Leipzig-Halle, 
Munich; Italy: Bologna Guglielmo Marconi, Roma Fiumicino, Napoli Capodichino and 
Malta: Valletta Luqa. The airports of Gothenburg Landvetter (Sweden) and Hamburg 
(Germany) require further action in order to expand capacity. 

Concerning the connection with rail, in 2030, 16 out of 19 airports will offer  
multimodal connectivity. Considering that (only) “main airports” are required to fulfil 
the “rail connection” target by 2050, the related KPI has already been achieved. 

Moreover, the following projects are expected to improve the Corridor's compliance 
with the Regulation: Finland: the multimodal Helsinki node; Sweden: Gothenburg-
Borås Project; Germany: Study on additional railway links to Hamburg Airport; Italy: 
Bologna People Mover and Metropolitana di Napoli. Turku/Naantali in Finland, Malmo 
Sturup in Sweden, and Luqa airport (Malta) are exempted from the Regulation 
requirement. 

The two remaining targets, SESAR and clean fuels, highlight a different degree of 
expected compliance, meaning more effort is required in the coming years in terms of 
measures aimed at achieving said two targets. 

In particular, implementation actions for the Single European Sky objective are in 
their early stages, and will begin to bear fruits in the coming years. However, 15 
projects along the corridor are expected to be implemented until 2030 (8 in Sweden, 3 
in Germany and Malta, 1 in Denmark).Looking at the development across Europe, the 
2015 SESAR deployment manager reports information on 299 projects, showing a 
substantial progress with more than 20% of projects completed, and 75% ongoing. 

With regard to the availability of clean fuels, only 4 projects (for 3 airports, Helsinki 
Vantaa, Leipzig-Halle, Napoli Capodichino) will contribute to achieving the compliance 
objective. For all others, further action is required. 

The following figure illustrates the compliance of Scan-Med airports with the selected 
TEN-T Regulation requirements in the year 2030. 
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Figure 15: Results of the compliance analysis of the Scan-Med Corridor airports 
infrastructure 

 
Source: GruppoCLAS analysis, May 2017, updated February 2018 
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5.3 Persisting bottlenecks (all modes)  

The following section identifies critical issues by Member State 

Railway Infrastructure 

Finland is somewhat isolated from the rest of the Scan-Med rail infrastructure and is 
therefore exempted from complying with the European rail gauge standard. 
Concerning this parameter, the Finnish rail network is similar to the Russian network. 
A comprehensive view of the future of the Finnish railway system within Europe 
focuses on the Scan-Med Corridor for east-west traffic and the North Sea-Baltic 
Corridor for north-south traffic. Both corridors are interrelated at the node of Helsinki. 
Consequently, some major rail projects are located in that urban node, aimed at 
improving network capacity. For example: Ring rail to Helsinki Airport (the project has 
been completed), improvements near Helsinki end station (new track to Pasila, urban 
rail to Espoo, improvements at Helsinki yard) and the separation of commuter and 
long-distance trains to their own tracks (city rail loop), as well as the port connection. 
These are complemented by a measure in the freight terminal Kouvola (RRT). Further 
measures to mitigate additional critical issues are, in particular: 

 Repairs to areas with ground frost damage and soft soils along main railway lines; 
 A new shortcut railway Espoo – Lohja - Salo on the Helsinki - Turku section; 
 Investigation of the Helsinki – Turku - Tampere triangle; 
 Improvements to service levels along the railway section Kouvola – Kotka/Hamina: 

Several improvement measures for the railway yards, as well as for various railway 
and road sections (combined rail and road project);  

 The current railway connection from the Russian border to Helsinki, which is one of 
the pre-identified sections included in the TEN-T Regulation, has insufficient 
capacity for the growing passenger and cargo volumes. A new border crossing 
point, especially for rail freight, is planned in Imatra to complement the existing 
Vainikkala border station that faces the continuously growing demand for Allegro 
trains between Helsinki and St. Petersburg; 

 Implementation of ERMTS. 

The technical parameters are fulfilled by the Swedish rail network, with the exception 
of the freight train length of 740 m and the implementation of parts the Corridor with 
ERTMS Stockholm – Malmö, Hallsberg – Katrineholm, Hallsberg – Mjölby. The main 
concerns result from current and even more ambitious future passenger and freight 
volumes to be transported by rail. In order to link major urban areas across Norway, 
Sweden, and Denmark with reasonable travel times, the network lines need to be 
upgraded or newly built, both in the designated urban nodes of Stockholm, 
Gothenburg and Malmö, as well as the relevant sections in between these nodes, in 
particular:  

 Stockholm C – Stockholm Södra;  
 Citybanan: tunnel under central Stockholm with two new stations (opened in July 

2017); 
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 Ostlänken: new 2-track line for HS Trains on section Linköping – Järna; 
 Hallsberg - Åsbro - Dunsjö - Degerön (-Mjölby): upgrade to 2-track and grade 

separation (elimination of level crossings) on respective sections; 
 Malmö – Jönköping: HS Link study;  
 Oslo-Gothenburg: studies and measures for improved capacity, travel time and 

quality of the cross-border section; 
 Western Sweden/Gothenburg: different improvement measures including a city 

tunnel “West link project”; 
 Gothenburg: Olskroken (grade separation); 
 Western and Southern Sweden: Western Main Line Ängelholm – Maria station, 

Åstorp – Teckomotorp - Arlöv (expansion and new stations); 
 Varberg-Hamra (new 2-track), Western Main Line; 
 Southern Main Line Arlöv – Lund (two sections with improvement works); 
 Skåne region: capacity enhancement measures. 

The Hallandsås 2-track tunnel has been opened in 2015. 

The technical parameters (axle load, line  speed for freight trains) are fulfilled by the 
Norwegian rail network, with the exception of the required freight train length of 
740 m and the implementation of ERTMS. However, parts of the Oslo – Gothenburg 
link have a capacity constraint due to single-track sections between Ski (some 25km 
south of Oslo) to Halden, close to the Swedish border. Further south from Halden, 
over Kornsjö to Öxnered, a dual track line is also missing. Furthermore, there are two 
sections of the link with critical gradients above 12.5‰. They are Tistedalen, 
southbound between Halden and the Swedish border and Brynsbakken (in Oslo), 
northbound, both with 25‰ gradient (Network Statement 2016). The Tistedalen 
section is part of the Oslo – Gothenburg study, e.g. Halden – Swedish border, while 
the latter is not part of any study at this moment. The following sections are currently 
in the construction or planning stage: 

 Oslo – Ski: 2-track tunnel under construction, enhancing capacity from two to 4 
tracks; 

 Sandbukta – Moss – Såstad: New 2-track line is in a construction planning phase; 
 Haug (Råde) – Halden: new 2-track section. Preliminary planning stages are 

completed; 
 Oslo – Gothenburg: studies and measures for improved capacity, travel time and 

quality of the cross-border section. 

The technical parameters (axle load, line speed for freight trains) are fulfilled by the 
Danish rail network, with the exception of some areas that do not meet requirements 
in terms of full electrification, implementation of ERTMS, and at least 740 m freight 
train length on all sections. This will change in the next few years with planned 
projects. Currently, interoperability on the border crossing sections 
Malmö/Copenhagen and Padborg/Hamburg is achieved by multi-system locomotives of 
the railway undertakings and transition rules. Like in Sweden, current and even more 
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ambitious future passenger and freight volumes by rail3536 cause concern. 
Consequently, network lines need to be upgraded or newly built, both in the urban 
node Copenhagen and the relevant sections connecting it to Sweden and Germany. 
Additional capacity, reduction of travel time and more efficient rail operations can be 
achieved, in particular through the following:  

 Full attention to the completion of the Fehmarn Belt Fixed Link for road and rail by 
2028 (timing depends on the plan approval in Germany); 

 Ringsted – Fehmarn (northern access line of the Fehmarn Belt Fixed Link): 
Upgrade and renew the 115 km long railway line to a new, future-proof line 
(electrification, double track, 200 km/h speed, and allowing for 1,000 metre-long 
rail freight trains); 

 New Storstrøm Bridge (primarily rail, but also includes road and bicycle lanes); 
 Capacity increase on the Øresund railway line to eliminate potential future 

bottlenecks; 
 Increase the capacity of Copenhagen central station through development of Ny 

Ellebjerg station; 
 New HS rail line between Copenhagen and Ringsted via Køge (up to 250 km/h for 

passenger trains); expected opening mid-2019. 
 Speed increase Ringsted-- Odense; pending final political decision. 
 New railway line on Western Funen Kauslunde – Odense of approximately 35 km; 

pending final political decision. 
 After construction of a 2-track line between Vamdrup and Vojens (opened in 

2015). Now the section Tinglev - Padborg, just north of the DK-DE border, is the 
only remaining single-track section on the current main rail freight line between 
Malmö/Copenhagen and Hamburg via The Great Belt Bridge. Construction of 
double track on this section would increase capacity on the Scan-Med Corridor 
further. However, as of yet, a political decision has not been taken to go ahead 
with the project; 

 ERTMS Level 2, Baseline 3 on the entire conventional railway network in Denmark 
expected by 2030 (to be implemented gradually). 

As regards the capacity increase at Copenhagen Central Station, the construction act 
of a fly-over at Ny Ellebjerg, which is the first element in developing Ny Ellebjerg 
Station, was passed in April 2015. The construction works are progressing. 

The Danish Parliament passed a construction act approving the Fehmarn Belt Fixed 
Link in April 2015. In May 2016, contracts for the major construction works were 
signed, but commencement of the construction works awaits planning approval from 
the German authorities. It is the common goal of the German and Danish authorities 
as well as the Danish state-owned project company, Femern A/S that the German plan 

                                           
35 Recent data as per Trafik-og Byggestyrelsen: "Fremme af Gods på Bane", Transport- og 

Bygningsudvalget 2015-16, TRU Alm.del Bilag 141. 
36 The recent Danish forecast (Trafikplan 2017-32) indicates that the yearly growth in rail freight will be 

between 1-3 pct. However it is expected that most of this growth will not result in more traffic since 
rail freight services is expected to be more efficient (carry more freight pr. train kilometer). 
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approval is issued before the end of 2018. However, the planning approval in 
Germany may be subject to appeal to the Federal Administrative Court. In this case, 
the major construction works will commence in 2020 with an expected opening in 
2028.  

The Ringsted - Rødby railway line was approved when the Danish Parliament passed 
the construction act approving the Fehmarn Belt project in April 2015. In March 2016, 
it was politically decided to begin the construction works on the northern part of the 
Ringsted - Rødby railway line. The construction works are progressing. In 2021, the 
section between Ringsted and Nykøbing Falster will be upgraded to double track. A 
plan for the deployment of ERTMS on the line is currently being consolidated and is 
expected during 2018. By 2024, the section will be electrified. The construction works 
on the southern part between Nykøbing Falster and Rødby will start soon enough to 
ensure that the section will be upgraded before the opening of the fixed link. 

In 2015, the construction act for the New Storstrøm Bridge was passed by the Danish 
Parliament, and in 2016 it was decided to advance the construction works. The 
construction works will begin in 2018. The road section is planned to be ready in 2022 
and the rail section in 202337, as opposed to 2024 as previously planned. 

Despite the high technical standard of the German rail network, some parameters are 
not met along entire sections of the Scan-Med, e.g. electrification, line speed and 
ERTMS implementation. Multi-system locomotives and transition rules currently 
achieve interoperability on border crossing sections Padborg/Hamburg. More ambitious 
passenger and freight volumes by rail require upgraded or newly built lines, both in 
the urban nodes and the relevant access lines connecting with Denmark and Austria. 
Denmark is reached in two ways: via Jutland and the Fehmarn Belt, involving the 
Fixed Link as a combined rail and road tunnel. Austria is reached at the Kufstein 
border station. 

The following measures could mitigate critical issues on the German rail network: 

 Completion of the Fehmarn Belt Fixed Link by the end of 2026-2028. The 
electrification, upgrade to double track and partially 200 km/h of the Lübeck – 
Puttgarden railway line (southern access line of the Fehmarn Belt Fixed Link) will 
be completed in due time with the opening of the Fixed Link 2026/2028. 
Furthermore, a reasonable and economically viable solution for the 
upgrade/replacement of Fehmarnsund bridge must be found;  

 ERTMS deployment of the main freight corridors with clear timelines, in particular 
the entry points (detailed information was provided for in the ERTMS Coordinator’s 
2nd Work Plan, while the present ERTMS EDP distinguishes between sections and 
dates as either “by” or “after” 2023);  

 Increasing capacity of Hamburg and Bremen nodes;  
 Realisation of high priority improvements (“optimized Alpha E project”) of the 

railway network (as foreseen in the “Bundesverkehrswegeplan 2030”). For the 

                                           
37 Source: www.vejdirektoratet.dk, 24.10.2017. 

http://www.vejdirektoratet.dk/
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optimized Alpha E project the cost benefit analysis and the infrastructure planning 
phase have started. The operational and capacity benefit is currently under 
discussion. The start date of the project depends on the results of the analyses. 
Thus, completion by 2030 is doubtful and seen as a risk; 

 Realisation of high priority improvements of the railway network (as foreseen in 
the “Bundesverkehrswegeplan 2030” on the lines Ingolstadt – Munich (until 2019), 
node Munich;  

 Expansion of rail routes from the port of Rostock (remaining 20 km) to an axle 
load of 25 tons; 

 New lines/Upgrades on VDE (Verkehrsprojekte Deutsche Einheit) 8.2 Erfurt - 
Halle/Leipzig (opened in 2015), VDE 8.1  

 Nuremberg – Erfurt (will open in 201738); 
 Identification of basic parameters for a possible extension/upgrade for the Brenner 

Tunnel northern access, under a bilateral agreement between Austria and 
Germany (joint planning area);  

 Flexible coordination and definition of market-attractive train paths on mixed lines, 
in particular around the nodes of Hamburg, Bremen, Hannover, Nuremberg and 
Munich, taking into consideration the specific needs of passenger transport;  

 Improve technical parameters, by electrification of the 188 km railway line 
between Hof and Regensburg Hbf and by increasing capacity thanks to a third 
track between Regensburg and Obertraubling; 

 Regional projects in the Capital Region Berlin-Brandenburg, such as the 
improvement of the rail connections to the terminals/freight villages and 
intermodal freight capacities39.  
The following issues are to be coordinated between Germany and Austria 
(border crossing project): 

 Timely completion of studies and works on the remaining parts of the northern 
access lines to the Brenner Base Tunnel in the area of Kundl/Radfeld – Schaftenau 
(Kufstein) – Rosenheim – Munich. A joint project preparation analysis has been 
agreed upon between Germany and Austria for the section Schaftenau – 
Rosenheim area and is currently carried out by DB Netz and ÖBB respectively. The 
adjacent sections to the south and north fall under the competencies of the 
respective infrastructure managers40. The start date of the project depends on the 
results of the analyses. Thus, completion by 2030 is doubtful and seen as a risk. 

On the Austrian section of the Scan-Med Corridor, the technical parameters are 
achieved, with the exception of line speed on the present Brenner mountain line, 
which is below standard. Due to the slope, the train length (in connection with its 
weight) is also limited. However, Austria has made considerable progress with building 

                                           
38 Erfurt – Nuremberg was opened after final analysis of the project list on 10 December 2017. 
39 These projects will only be funded from the federal budget when they are part of the “requirement plan”. 
40 The planning process of the section Kundl/Radfeld – Schaftenau (Kufstein) is in progress, next step will 

be the submission of the environmental impact report in 2019. In the joint planning area between 
Schaftenau (AT) and the Rosenheim area (DE) also a demand-oriented capacity expansion of an 
additional double-track line is foreseen (expected finalisation after 2030). 
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the new Unterinntal railway line for high-speed passenger and freight trains. 
Interoperability on two border crossings (Kufstein, Brenner/Brennero) is currently 
achieved by multi-system locomotives of the railway undertakings and respective 
transition rules, which had to be modified in conjunction with the implementation of 
ETCS level 2 between Kufstein and Brenner. As in other countries on the Scan-Med 
Corridor, high ambition levels as regards rail freight and passengers traffic are 
expected to put pressure on the infrastructure network in the future. In order to meet 
these ambitious goals, the network lines need to be upgraded, newly built, or 
completed as follows:  

 Full attention to the completion of the Brenner Base Tunnel mitigating the inherent 
risk elements such as financing, environmental assessment, involvement of civil 
society; All civil works on Italian territory have been tendered and are under 
construction; While the main tunnel section Tulfes – Pfons has been under 
construction since 19 March 2015, the Austrian tunnel section Pfons – Brenner is 
due to start in the first months of 2018; 

 Short term infrastructural, operational and regulatory measures on the section 
Munich – Verona, to improve interoperability, the quality of service and efficiency 
until the base tunnel is in operation; 

 Reconstruction of the railway station Schwaz and improvement of the freight 
station Hall i.T. 

Further measures as part of the "framework programme 2016-2021": Data networks 
and mobile radio, train condition checkpoints. 

On the Italian sections of the Scan-Med Corridor, several technical parameters, with 
the exception of 1435 mm gauge and electrification, are not yet fully achieved. Axle 
loads are compliant with the standard parameter in Regulation 1315/2013 in most line 
sections of the Corridor (82%). The lines Rome - Naples (via Cassino) and Salerno - 
Battipaglia are planned to be upgraded by 2021 and 2026. Train length is below 
740 m on the Brenner line to Florence/Ancona (600 m) and on many sections in Italy 
south of Firenze (400/600 m). Upgrading to 750 m track length is planned on most 
line sections, starting from Brennero - Bologna, to be achieved in 2018. Loading 
profile for the transport of semi-trailers ("P400")41 on the current lines in Italy is 
ensured between Bologna and Brennero and between Bologna and Ancona. Upgrading 
works are planned on most remaining corridor lines until 2026. Interoperability on the 
Brenner border crossing (Brenner/Brennero) is currently achieved by multi-system 
locomotives of the railway undertakings and transition rules, which will have to be 
modified in conjunction with the implementation of ETCS level 2 between Kufstein and 
Brenner and in Italy. The network lines have to be upgraded, newly built or completed 
as follows42: 

                                           
41 The loading profile "P400" is not part of the objectives included in Regulation (EU) 1315/2013. It is 
however of significant importance for capturing additional freight from road and to supply competitive 
advantages for rail freight transportation.  
42 The technical nature of the measures is described in detail in the Final Report on the Project List and the 
Preliminary Report on the Elements of the Work Plan which is annexed to this Work Plan. 
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 Timely completion of the studies and works on the remaining parts of the southern 
access lines to the Brenner Base Tunnel (section Fortezza – Verona including 
bypasses and nodes of Bolzano, Trento and Verona); the southern access to the 
Brenner Base Tunnel is divided in several parts. The upgrade of the railway line 
Fortezza – Ponte Gardena has been approved by Cipe (incl. budget) and the 
preliminary planning phase has started. Thus, the section Fortezza – Ponte 
Gardena is foreseen to be completed in line with the implementation of the BBT. 
However, the adjacent section south of it (Ponte Gardena – Bolzano) is foreseen to 
be completed only after 2030, and costs of the works are  unknown. Even if 
capacity might not be an issue immediately after the opening of the tunnel, the 
operations concept for switching between the present mountain line and the new 
line should be clarified with RFI and the railway undertakings using the line. 

 Short term infrastructural, operational and regulatory measures on the section 
Munich - Verona, in particular the Brenner/Brennero station, to improve 
interoperability, quality of service and efficiency until the base tunnel is in 
operation; 

 Upgrading, including doubling of tracks, completion of sections and increasing 
speed: Naples – Bari HSL, Messina - Catania – Palermo, Salerno - Reggio Calabria, 
Bologna - Ancona/Bari – Taranto, Bologna - Florence - Pisa - Livorno/La Spezia, 
Florence - Rome - Naples - Salerno; 

 ERTMS equipment: Naples – Bari HSL, Naples – Reggio Calabria, Brennero – 
Verona, Verona – Bologna, Bologna – Ancona, Bologna – Florence, Florence – Pisa 
– La Spezia – Livorno - Rome, Florence – Rome, Rome – Naples, Messina – 
Catania – Palermo, Bicocca – Augusta;  

 Technical and infrastructural upgrade of the following nodes: Bari, Palermo, 
Florence, Falconara/Ancona, Naples, Foggia, Salerno, Verona high-speed node, 
Catania, Rome. 

On various sections, which are to be identified by RFI in detail, the present non-
compliance with technical standards shall be mitigated:  
 Compliance with TSI in stations: improve accessibility, service quality and 

compliance with TSI; 
 Elimination of level crossings: improving safety; 
 Improving maximum axle weight to 22.5 tonne/axle; 
 Deployment of ERTMS trackside equipment; 
 Improving maximum speed on HS "antenna" lines: improving the maximum speed 

allowed on lines feeding the HS network on Scan-Med Corridor; 
 Increasing line speed: compliance with standard of 100 km/h line speed for freight. 
 Elimination of speed restriction on conventional railway line between Firenze-

Rovezzano, Figline Valdarno and Arezzo. 

In order to connect the Rail Road Terminals to international rail freight transport via 
Brenner/Brennero, it is essential that their access and the aligned rail infrastructure 
provide for the loading profile P 400. Upgrading to that standard in Italy should 
therefore begin in the north (Bologna/Florence) and progress south so that respective 
sections will become effective to the market stepwise. 
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A further priority would be to exploit the possibilities of permitting a higher train 
length in Northern Germany, Denmark and Sweden. Between Maschen (Hamburg) and 
Padborg towards the Copenhagen – Øresund Bridge, and in the future also, through 
the Fehmarn Belt Fixed Link, a train length of 835m is permitted under specific 
circumstances. Between Malmö and the largest Swedish rail yard in Hallsberg, it is 
currently possible to allow trains up to 730m, upon specific request to the annual 
timetable coordinator.43 

Road Infrastructure 

Despite good practice in cross-border road projects, such as the completion and 
operation of the Øresund Bridge, some critical issues regarding road transport should 
be noted. The 2nd generation of the Work Plan lists critical issues of a general nature. 
An indicative detailed list of concrete measures per country is available for information 
in the Final Report on Elements of the Work Plan (August 2017). 

High quality roads are indispensable for maintaining speed and safety standards, and 
to mitigate critical issues on the Corridor’s road network. To avoid congestion in and 
around large cities or in geographically limiting areas, bottlenecks and missing links 
need to be addressed. Some examples of the projects to eliminate the capacity 
bottlenecks:  
 In Finland the E18 Hamina–Vaalimaa motorway will be built just north of the 

existing road. The current highway will be improved to match the new traffic 
situation, to reduce noise pollution and to protect groundwater in the area. The 
construction will be completed in spring 2018. In Helsinki region several capacity 
and traffic management improvement measures were implemented in the project 
E18 Ring Road III, the second phase, to eliminate the capacity bottlenecks. The 
project was concluded in 2015. 

 In Stockholm region several projects aim to improve capacity and accessibility. 
Minor improvements of existing roads and traffic management measures on Haga 
södra-Kista were concluded in 2015. Other measures on E4 and E18 in increasing 
capacity and traffic safety will be concluded until 2019. However, the largest 
investment increasing road capacity in Stockholm region is building of the E4 
Stockholm bypass. It is planned to be concluded in 2025. Also in Gothenburg and 
Malmö road measures target capacity improvements.  

 In December 2017, the Danish Parliament adopted the construction of two 
additional lanes (one in each direction) on the motorway of Western Funen, the 
section Odense West – Nørre Aaby, thereby eliminating a significant current 
capacity bottleneck on the Corridor. The project is expected to be completed by 
2022. In October 2017, the expansion of the Køge Bugt Motorway south of Copen-
hagen was completed, eliminating a significant bottleneck on the Corridor. 

 In Germany several projects aim to improve capacity and accessibility. As an 
example, in Hamburg region the project A 7 motorway: upgrade to 6-8 lanes 

                                           
43  See report https://trafikverket.ineko.se/se/tv000260 about the possibilities of running longer and 

heavier trains on existing network. 

https://trafikverket.ineko.se/se/tv000260
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between Hamburg/NW (A 23) and Hamburg-Othmarschen (to be concluded by 
2020) as well as A 7 Hochstraße Elbmarsch: upgrade to 8 lanes (to be concluded 
by 2023), target capacity improvements. 

 In Innsbruck region the projects of the A 13 Rehabiltation Bergisel tunnel and Sill 
bridge 1 (concluded in 2016) as well as the A 13 safety upgrading of main 
carriageways and reconstruction of junction Innsbruck south (to be concluded by 
2022) will have impacts on capacity and accessibility. 

 Also in Italy several projects aim to improve capacity and accessibility. As an 
example, in Bologna region the projects of the upgrade of motorway connection 
between Bologna and Casalecchio (concluded in 2015), the realization of the 
metropolitan expressway road north of the A14 between Ozzano and Bologna (to 
be concluded by 2020) as well as the upgrading of the Bologna tolled A14 and un-
tolled ring roads (to be concluded by 2021) can be mentioned. 

 
Availability of a variety of alternative fuels and filling stations is needed along the 
entire corridor. The location or co-location of stations for alternative fuels should be 
agreed. Information systems and ITS solutions to inform and steer the traffic to/from 
desired routes must be implemented to avoid delays or accidents further down the 
network, to re-route in case of big events or simply to control the traffic flows via 
traffic metering. The Regulation also requires safe parking facilities along the route. 
General developments of vehicle technology, emission regulations, weights and 
dimensions regulation etc. could also have a significant effect on the Scan-Med 
Corridor. "Greening" is also an important element of the Corridor. Projects such as 
SWIFTLY Green can provide concrete advice on issues such as reducing noise and air 
emissions as well as increased environmental efficiency by mode. Finally, there is no 
common view between countries or regions on the issue of allowing “longer and 
heavier trucks” thus exempting parts of the road freight transport from the maximum 
permitted parameters defined in Directive (EU) 2015/719 amending Directive 
96/53/EEC. Larger and heavier trucks are currently allowed in Sweden and Finland. 
Denmark is testing the same vehicle dimensions on the major road network (including 
all state roads and national roads). The potential benefits of this solution are a better 
use of available capacity, as well as lower emissions per ton transported and lower 
costs. Others (Austria and Italy) remain concerned with regard to larger trucks as they 
fear an additional reason for deferring the intended shift of freight traffic from road to 
rail. Germany has started field tests on some roads for selected applicants that are 
ongoing, by an enlargement of the length of roads included in it, whereas Austria and 
Italy have already stated that they will not accept such vehicles. 

Airports 

In general, airports of the core nodes aligned with the Corridor suffer from saturated 
road access at peak times and capacity enlargement plans that are frequently 
disputed at local level. The early completion of Berlin-Brandenburg remains a key 
TEN-T corridor objective. Airport managers, industry representatives and residents 
impacted by the noise and other airport emissions, and the resulting air and land 
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traffic, are discussing whether and how the capacity can be increased in a sustainable 
way. 

Capacity enlargement plans are ongoing in all highlighted airports except for 
Gothenburg and Hamburg which, at this time, do not envisage infrastructural 
measures aimed at increasing capacity. 

Almost all the airports are expected to comply with the Regulation in terms of 
multimodality and rail accessibility. A few cases will not comply due to the fact that 
the investment required would have been excessive with respect to the expected 
traffic flow and thus to the related benefit.  

For the Scan-Med airports of Helsinki, Stockholm, Berlin, Hamburg, Munich and Rome, 
the possibility and necessity for a connection to the high-speed railway network has to 
be analysed and studied by these airports and regional stakeholders. 

As regards airports, detailed measures and associated projects have been identified 
jointly with the stakeholders concerned. The indicative list is annexed to the Final 
Report on Elements of the Work Plan (August 2017). 

Seaports 

Although the Scan-Med core ports have railway access to the hinterland the number of 
railway tracks does not represent the real infrastructure capacity need. Local capacity 
bottlenecks may occur within the port area itself, or at the intersection between the 
port and the railway network.  

Therefore, it is important to improve linkages, build new rail stretches, consider 
extension and equipping of existing tracks an upgrading of handling operations at rail 
terminals. Only in case of adequate and matched capacities can it be ensured that the 
ports fulfil their role in the TEN-T Core Network.  

Another critical issue is to maintain good ice-breaking capacity throughout the year, to 
ensure access to the ports in the Northern Baltic Sea (e.g. HaminaKotka, Helsinki, 
Turku/Naantali, and Stockholm). It is of high importance to reconsider the impact of 
climate change and, in consequence, the higher likelihood of extreme weather, 
including very cold periods also in the Southern Baltic Sea.  

Regulation (EU) 1315/2013 and other EU legislation on sustainability, energy 
efficiency and CO2 reduction require publicly accessible alternative clean fuels for 
maritime (and IWW) transport to be provided by all the maritime core ports by 2030. 
In general, there seems to be “sufficient” time to achieve this objective. However, 
progress needs to be kept under constant review.  

With regard to progress on these issues, discrepancies can be observed between the 
northern ports and the rest of the ports of the Scan-Med Corridor. Many ports within 
the Emission Control Area (ECA) of the North and Baltic Sea have already established 
or are planning LNG bunkering facilities. In particular, Scandinavian and Finish ports 
already provide LNG for ships and ferries, or the appropriate facilities are under 
construction or planned. Planning for LNG facilities is at an early and conceptual phase 
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at most of the ports in Germany and in the southern part of the Corridor so that much 
still needs to be done to fulfil the objective of the availability of alternative clean fuels 
by 2030.By having two advanced projects covering the supply side on the one hand, 
and the demand side on the other, the port of Bremen is an exception in Germany 
within this field. Both of these projects are CEF-funded.  

Since January 2015, ships operating in the Emission Control Areas (ECAs) of the Baltic 
Sea and the North Sea face the challenge of the IMO conventions on emissions. The 
sulphur content of fumes has to be below 0.10% in these waters. These requirements 
can be fulfilled with the help of a so called EGCS (Exhaust Gas Cleaning System) 
(which are treating the fumes), the use of cleaner but more expensive fuel oil (Marine 
Gas Oil) or the use of alternative clean fuels (LNG and methanol). Outside the ECAs in 
the Mediterranean, the limit on maritime emissions will become stricter from January 
2020 to January 2025. The limit on sulphur content will drop from 3.50% to 0.50%. 

This issue is not directly linked to the land-based corridor approach since it targets 
operations at sea. However, it directly affects ferry lines operating in this area. Since 
the new regulations took effect in the North Sea and the Baltic Sea, oil prices have 
been low, mitigating the cost implications for operators. The low oil prices unburden 
the operators from increased costs for maritime fuels. The longer-term implications 
remain to be seen, if and when oil prices return to a higher plateau. 

Within the area of seaports, critical issues, measures and projects have been identified 
jointly with the stakeholders concerned and are included in the List of Projects. 

Rail-Road Terminals 

With respect to rail-road terminals, the critical issues generally relate to rail and road 
access as well as handling and intermediate storage capacity. Recently completed 
enlargement programmes, initiated along the Corridor by the “Brenner Action Plan of 
2003”, and updated in the “Action Plan Brenner 2009”, have resulted in sufficient 
capacity for the current traffic demand. The total capacity utilisation rate of the related 
terminals in the year 2015 was 58%. However, with ranges between 10% and 114% 
of the nominal capacity, action is required at some sites, such as Hannover, where a 
new Mega hub terminal is to be built. Among the good practices observed were 
double-sided electrified rail access, e.g. in Hamburg-Billwerder and Munich-Riem, and 
the replacement of old equipment by modern Rail Mounted Gantry Cranes, e.g. in 
Stockholm-Arsta or Rostock. 

The Development concept 2025 for intermodal transport in Germany44 highlighted the 
future capacity needs by location area (instead of single terminals) and suggested a 
continuation of successful financial support for infrastructure construction. According 
to concept, the growth of the intermodal market volume requires an increase of 

                                           
44  Entwicklungskonzept KV 2025 in Deutschland als Entscheidungshilfe für die Bewilligungsbehörden, 

Aktenzeichen Z14/SEV/288.3/1154/UI32;UI32/3141.4/1, Abschlussbericht, Hannover, Frankfurt am 
Main, November 2012. 
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handling capacity in several terminal areas, while leaving the decision on the exact 
terminal and improvement measure to the private sector. 

The results of the compliance analysis, the conclusions of the Ideas Laboratory in 
Verona 2016 and the present Project List show that the supply of efficient access for 
trains with maximum permitted parameters (≥ 740 trains length, electrified), the 
offering of buffer storage capacity and the further improvement of ICT systems to 
connect with other mode operators more efficiently, are among the critical issues with 
regards to Rail-Road terminals. 

Multimodal Dimension 

Multimodality has many dimensions. Article 3 (n) of Regulation (EU) 1315/2013 
defines, “multimodal transport” as “the carriage of passengers or freight, or both, 
using two or more modes of transport”. In the first phase of the Corridor analysis, the 
focus was on the port-rail dimension. Several measures were identified, for example 
the construction of a new Railroad Bridge Kattwyk and track doubling Nordkurve 
Kornweide in Hamburg as well as the Gothenburg the Port line (upgrade to double 
track). Needs to upgrade or construct railway lines were further identified for Italian 
ports (Ancona, Taranto, Naples, Gioia Tauro, Bari, Palermo, Augusta and Livorno) and 
for the port of Lübeck. Upgrading and construction of railway links near ports should 
also be taken into consideration (last-mile connection) when linking the ports to their 
hinterland. 

Other dimensions taken into account are the following: 

 Road, Rail and Sea: renewal of road, sea and rail traffic control systems in Finland 
(nationwide);  

 Multimodal passenger traffic: long distance commuting in Helsinki; 
 Enhanced and developed multimodal passenger transport in the urban node 

Norrkoping; 
 Seaport and MoS: Improvements of maritime access as well as infrastructure and 

services for alternative fuels, development of intermodality and e-Freight, studies 
and potential services for further cross-border port interconnections; 

 Rail and Airport: airport connections, upgrading of rail link and stations 
(Gothenburg-Landvetter, Hamburg, Catania Fontanarossa, Rome Fiumicino); 

 Rail and Road: Fehmarn Belt Fixed Link, renovation and redesign of road and rail 
connections of the container terminal Burchardkai (Hamburg); 

 Rail and Rail Road Terminals: new public siding in Bari Lamasinata Freight Village, 
improving of capacity of Verona Quadrante Europa terminal. 

The multimodal dimension was amplified by the results of the analysis of the “urban 
nodes”, which was completed in June 2017 and presented in the Final Report on 
Elements of the Work Plan (see chapter 4.3). 

 

  



 
 

Third Work Plan of the European Coordinator Scan-Med 

  70 

5.4 Persisting Administrative & Operational barriers  

Rail Infrastructure 

Administrative and operational barriers occur at several corridor levels with respective 
consequences on interoperability. 

Interoperability on the long haul 

For long-haul train runs, the main technical and operational barriers on the Scan-Med 
Corridor can be summarised as follows: 

• The required parts of the corridor are entirely equipped with standard gauge 
(1,435 mm). The only deviation from the standard is the Finish rail network 
(1,524 mm), which is exempted due to its isolated location.  

• The corridor is not completely electrified. In May 2017, one quarter of the total 
Scan-Med rail network in Denmark was not electrified. Additionally, rail sections 
of about 260 km in Germany are not electrified. With regard to the whole Scan-
Med CNC, 95.4% of the rail network is electrified.  

• Four different electric voltage systems are being used on the Scan-Med 
Corridor: 

- AC 25 kV, 50 Hz in Finland, Denmark, and Italy (only high-speed lines); 
- AC 15 kV 16 2/3 Hz in Germany, Austria, Sweden, and Norway; 
- DC 3 kV (on existing) and AC 25 kV (on HSL and new lines) in Italy. 

• Common signalling systems are currently used in Germany/Austria (PZB/LZB) 
and Sweden/Norway (ATC/EBICAB). 

• Non-compliant rail sections with respect to axle load are currently only located 
in Italy, south of Bologna. However, compliance is expected by 2030. 

Additionally, some rail sections have already been equipped with ETCS (European 
Train Control System) for test purposes. Table 13 shows currently existing as well as 
planned ETCS implementations on the Scandinavian-Mediterranean CNC. 

Differences in rail voltage and different signalling systems require the employment of 
multi-system locomotives. Alternatively, locomotive change processes have to be 
optimised at border sections. With regard to loading gauges, there is no specific 
requirement in the Regulation, but intermodal transport is one of the backbones of rail 
freight traffic on the Scan-Med Corridor and may disproportionately grow in the future. 
Thus, the availability of an intermodal loading gauge in line with market demand (at 
least P/C400, allowing the transport of 4 metre-high semi-trailers in pocket wagons) is 
an important prerequisite for competitive rail freight services. 
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Table 13: Existing and planned ETCS implementations on the Scan-Med Corridor 

Country Infrastructure 
manager 

Existing ETCS 
implementations 

Planned ETCS implementations 

FI Finnish Rail 
Administration 

 Parts of the network and parts of 
the Scan-Med Corridor lines by 
2025 

NO BaneNor 
(Jernbaneverket) 

Ski – Sarpsborg (Tests, 
2015) 

Parts of the network and Scan-Med 
Corridor lines predominantly by 
2025 

SE Trafikverket Nyland – Umeå (2010), 
Borlänge – Malung 
(2012), Sundsvall – 
Västeraspby (2012), 
Boden/Buddbyn – 
Haparanda (2013) 

Parts of the network and Scan-Med 
Corridor lines predominantly by 
2027. (Source: Swedish National 
Implementation Plan, June 2017)  

DK Banedanmark  Whole network and Scan-Med 
Corridor lines by 2030 (Source: 
Banedenmark, January 2018) 

DE DB Netz Erfurt – Halle/Leipzig 
(2015) 

Erfurt – Nuremberg (2017); new 
HSL, freight corridors and 
replacement of LZB 
(“Linienzugbeeinflussung”) on 
existing HSL estimated 2026 - 2030 

AT ÖBB Infrastruktur Kufstein - Wörgl – 
Baumkirchen - Brenner  

Section Kufstein-Brenner already 
fully equipped  

IT Rete Ferroviaria 
Italiana (RFI) 
 

Rome – Naples (2005), 
Bologna – 
Florence(2006)  
 

Brennero-Verona (2020)  
Parts of the network by 2030 

Source: HaCon, May 2017, updated by Member States in February 2018 

Interoperability on cross-border sections 

Administrative and operational barriers affect rail transport, especially at border 
crossings as rail infrastructure parameters vary from country to country. As mentioned 
in chapter 2.2, these differences require either a locomotive change or the operation 
of multi-system locomotives. Five country/country rail connections are part of the 
Scandinavian-Mediterranean CNC. Two major projects will greatly impact the overall 
Scan-Med Corridor transport performance: the Fehmarn Belt Fixed Link (Denmark – 
Germany) and the Brenner Base Tunnel (Austria – Italy). However, Table 14 gives an 
overview of changing interoperability on border crossings. 

According to the results presented in the table, above all else, border-crossing rail 
sections show changes in relevant parameters. While only minor changes occur on 
connections from Germany to Austria (ERTMS only), which do not extensively hamper 
interoperability, a total of four parameters change from Austria to Italy. Besides the 
rail voltage, the maximum allowed train length, ERTMS equipment as well as the 
signalling system vary. In general, distinctions in rail voltage are the most common 
parameter changes on Scan-Med border sections. 
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Operational and administrative procedures have particular impact on freight traffic due 
to differing train compositions (different types of cargo, types of wagons) with 
numerous regulations and for technical and commercial check as well as for authority 
procedures (customs clearance, police control, phytosanitary control).  

Table 14: Change of interoperability rail parameters on cross-border sections 

Border crossing Coun-
tries 

Change of parameters with impact on 
interoperability 

  Trac-
tion 

Track 
gauge 

Load 
gauge 

Axle 
load 

Rail 
voltage 

Train 
length 

ERTM
S a) 

Signal. 
system 

Malmö/ 
Copenhagen 

SE-DK     X   X 

Ed/Kornsjø SE-NO      X   

Padborg/Flensburg DK-DE     X   X 

Kiefersfelden/ 
Kufstein 

DE-AT       X  

Brennersee/ 
Brenner 

AT-IT     X X X X 

a) No ERTMS changes in 2030 displayed (ERTMS projects are not included in the scope of this study) 
Source: HaCon based on Scan-Med Final Report 2014 

Airports 

Airport enlargement plans are usually disputed at a local level. Airport managers, 
industry representatives and residents impacted by the noise and other harmful 
emission of the airport and the resulting air and land traffic discuss whether and how 
the capacity can be increased in a sustainable way. In some cases, the location itself 
of the airport is a physical limit to capacity expansion and bigger programmes 
envisaging the relocation of the airport could be considered. A potential threat to the 
compliance of the airport with the Regulation in term of capacity is the time 
inconsistency of the intervention. In some cases, delays in the implementation of the 
plans worsen the capacity problems, as in the case of Berlin-Brandenburg (BER), 
which suffers from delayed completion. 

In some cases, actions aimed at better connectivity are not under the direct control of 
the airport manager, and cannot be directly controlled. In particular, in the cases of 
connectivity of the airport with the high-speed rail, the involvement of other 
stakeholders is relevant and the interest of the airport - and the goal of the airport 
connectivity - could be overshadowed by other transport interests. 

The same problem occurs regarding road connectivity, which seems to have become a 
bigger problem due to the saturated road access at peak times in most of the airports 
of the core nodes aligned with the Corridor. 
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The question should be raised with airport managers and public authorities as to 
whether airports as single installations should require local, regional or national 
coordination (e.g. the German "Flughafenkonzept" and the Italian "Piano Nazionale 
degli Aeroporti"), rather than, or in addition to, a European corridor coordination. As 
regards corridor coordination, it should however be noted that for some their "land" 
catchment areas cross borders (e.g. Copenhagen/Malmö). Moreover, issuing a 
"National Airport Plan" could lead to incoherence with the current definition of the Core 
Network. For example, the latest version of Italian "Piano Nazionale degli Aeroporti"45, 
which provides for a cluster of 10 "strategic" airports (one per "traffic basin"), and 26 
other “airports of national interest”, identifies 3 "strategic" airports that are 
geographically located on the Scan-Med Corridor, but are not part of the Core 
Network, namely Florence/Pisa, Bari and Catania. 

5.5 Links with neighbouring countries  

The CNC Scan-Med has land borders with neighbouring (non-European Union) 
countries in Sweden with Norway and in Finland with Russia. In addition to that, many 
of the Core Network ports serve vessels that are used on trade lanes with third 
countries. This is relevant in the Baltic Sea (again with Russia) and the Mediterranean 
Sea (with Western Balkans and Northern African countries) and many other port 
countries in the world. 

Of the abovementioned countries, only Norway was invited to attend Corridor Forum 
Meetings and Ideas Laboratories and contributes to the updating of the analysis and 
the Project List Norway is therefore involved in supplying a coherent infrastructure for 
cross-border transport (E6 motorway Gothenburg - Oslo and Østfoldbanen rail line. 

In the east of Finland, the E18 connects to the Russian border near Vaalimaa and 
continues on Russian territory to the agglomeration of St. Petersburg. For rail, the 
(present) corridor alignment for both passengers and freight uses the Vainikkala 
border crossing. The Russian side has invested in improving its rail line, which links 
with Imatra (on Finnish territory), with a focus on freight transport. The Imatra 
section is not part of the Core Network yet and would require improved coordination.  

 

                                           
45 Released by Italian Government on 30.09.2014. 
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6 Infrastructure implementation by 2030 and the environmental, 
socio-economic effects 

6.1 What has still to be done  

One of the new elements of the Corridor analysis is the mapping of projects with 
respect to the priorities of the TEN-T guidelines and other criteria in a coherent way, 
so that a ranking of projects according to key objective criteria is possible. 

Whilst taking into account only the number of projects identified along the Scan-Med 
Corridor, it is obvious that national, but also European financial resources will not be 
enough to finance the implementation of transport projects necessary to finalize the 
network. Furthermore, the temporal aspect of funding requirements is of utmost 
importance when it comes to European budget planning. Therefore, a standardized 
methodology has been agreed upon by all Core Network Corridors (henceforth referred 
to as the mapping methodology). 

Concisely, the mapping methodology is based on two main criteria groups, namely 
project relevance and project maturity. Projects already concluded and pure studies 
are not taken into account, so that for the Scan-Med Corridor, the mapping 
methodology has not been applied to all 666 projects, but only to the 542 ongoing or 
planned non-study projects. 

Figure 16:  Overview of the distribution of the 542 mapped projects across all 
categories 

 
Source: HPC analysis, May 2017 

The first main criteria group, project relevance, distinguishes between seven project 
categories. These project categories are new technologies & telematic applications 
(abbreviated as “innovation” (102 projects), rail and ERTMS projects (143 projects), 
IWW and inland ports projects, road projects (94 projects), airport projects (65 
projects), multimodal projects (32 projects), seaport projects (104) and combined 
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“Rail + Road” projects  (2 projects).46 Figure 16 gives an overview of the distribution 
of the 542 mapped projects across all categories.47 

According to the mapping methodology, each of the 542 projects was clustered by its 
project relevance only once. The clustering process is adapted to each project 
category and comprises four clusters (in decreasing order of priority), namely Cluster 
1 (201 projects), Cluster 2 (94 projects), Cluster 3 (62 projects) and Residual (183 
projects). Figure 17 gives an overview of the results of the clustering exercise. 

Figure 17:  Overview of the results of the relevance clustering exercise 

 
Source: HPC analysis, May 2017 

The two Rail + Road projects as well as Rail + ERTMS and new technologies & 
telematic applications projects show the highest average relevance level, while road, 
and airport projects are characterised by a low maturity ranking. The relevance 
categorisation is clearly influenced by the political priorities in the Regulation, e.g. pre-
identified sections and projects that are mainly rail projects. 

As indicated above, the mapping methodology comprises a second criteria group, 
project maturity. The assessment of this criteria entails using the following four 
criteria to evaluate each project: Technical readiness, Institutional readiness, 
Financial/economic maturity and Social/environmental maturity. The analysis shows 
that all projects are characterised by a high institutional maturity, since for all projects 
a project promoter is nominated. The social/environmental maturity and the technical 
readiness show a similar pattern, where the lowest and highest maturity levels are 

                                           
46  For the Scan-Med specific category of Rail + Road projects, the mapping methodology was applied twice 

one according to the category Rail and ERTMS projects and one according to the category road projects. 
However, both categories show the same result for both Rail + Road projects. It is displayed in the 
special cluster named “Cluster 1, Cluster 1” (2 projects). 

47  The term „4c“ is added to each of the categories in this analysis performed within the framework of task 
4c, since the definition differs slightly from the definition used elsewhere in the study (notably Tasks 2 
and Task 3a) given that some “innovation” projects were shifted from the modes to the “new 
technologies & telematic applications” category. 
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engaged. Only for the financial/economic criteria, each of the three maturity levels is 
almost equally represented. The still relatively large number of projects in the lowest 
maturity pattern confirms the finding of the Project List assessment that readiness 
should be improved in order to make sure that projects are recognised for financing 
and implementation in good time. 

The maturity levels for each of the four criteria are defined in the same way and 
converted into award points: high maturity (1 point), medium maturity (0.5 points) 
and low maturity (0 point). The general assumption is that each maturity criteria has 
the same relative importance and accordingly the overall maturity can be calculated 
by simply adding the four sub-criteria and dividing the result by four. After applying 
the maturity exercise, the average maturity level by project category can be described 
as follows: 

Rail + ERTMS projects as well as the two Rail + Road projects show the highest 
average maturity level, while seaports, new technologies & telematic applications and 
in particular multimodal projects are characterised by a low maturity. 

Figure 18: Weighed overall project rank - average score by category 

 
Source: KombiConsult analysis, May 2017 

It is notable that projects attributed to cluster 1 tend to have a high maturity, while 
projects attributed to cluster 2 and Residual tend to have an inferior maturity. For 
projects attributed to cluster 3, no clear distinction can be made. One explanation for 
the described constellation might be found within the mapping methodology, which 
evaluates projects recommended for CEF funding as completely mature. Furthermore, 
clear distinctions can be observed between the project categories e.g. the majority of 
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projects of the category new technologies & telematic applications are attributed to 
cluster 1 and cluster 2, meaning high project relevance tends to be more mature than 
projects of the same category attributed to cluster 3 and residual. However, it seems 
that relevant projects tend to be more mature than less relevant projects.  

As a next step, the mapping methodology suggests combining the assessment of 
relevance and maturity by applying a weighting: 60% for relevance and 40% for 
maturity. Thus, the best overall score is 1 and the worst possible score is 0.25. 

Looking at the overall weighted results of the mapping process, it is notable that 
the categories new technologies & telematic applications and Rail and ERTMS projects 
have a much higher share of projects with a high score. In contrast, the categories 
airport projects and multimodal projects have a high share of projects in the lower 
score classes.  

6.2 Innovation Deployment  

The following chapter provides the summary of the Analysis of the Corridor’s 
potential to deploy transport innovations and its impact on the Corridor’s 
overall performance, which was based on a methodology developed for all nine Core 
Network corridors (Joint Methodology). 

The Joint Methodology states that technological innovations improve the quality, 
safety and efficiency of transport. The introduction and uptake of new technologies 
helps to lower negative environmental impacts of transport by reducing or eliminating 
CO2 and other emissions. Corridor projects contribute to the deployment of these 
innovations in transport.  

Mapping and assessment of innovation projects 

According to the Joint Methodology, “innovation projects” have been identified based 
on the Final Project List of the Scan-Med Corridor. Innovation projects in terms of this 
analysis are not only projects categorised as "Innovation" in the Project List, but any 
project dealing with innovative elements as defined in Articles 31, 32 and 33 of 
Regulation (EU) 1315/2013, as well as innovations mentioned in the Issues Papers of 
European Coordinators48. 

The Issues Papers put the Trans-European Core Network Corridors in a wider 
perspective of European Policy objectives and seek to create synergies between the 
different fields for mutual benefit. The “issues” addressed are: 

• Enabling multi-modality and efficient freight logistics; 
• Boosting intelligent transport systems; 
• Boosting new technologies and innovation; 
• Effectively integrating urban nodes; 
• Extending cooperation with third countries. 

                                           
48 TEN-T Corridors: Forerunners of a forward-looking European Transport System, June 2016. 
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After having exercised the innovation assessment 174 of the 666 Scan-Med related 
projects are to be regarded as “innovative”. Most innovation projects belong to the 
project categories Motorways of the Sea - MoS - (46 projects), maritime (38)49, road 
(34) and innovation (27). Project categories that are underrepresented in view of 
innovation are airport (15 projects), multimodal (11), rail (3) as well as "rail 
ERTMS"50, "Rail + Road" and "Other" where no innovation project could be identified 
at all. 

Figure 19 gives an overview of the innovation projects by country and project 
category. Due to the high share of innovative MoS projects planned to take place in 
several Member States, multi-country projects show most innovations. Besides that, 
the distribution of innovation projects between the Corridor countries is comparable to 
the distribution of all projects in the entire Corridor Project List. 

Figure 19:  Innovation projects by country and category 

 
Source: KombiConsult analysis, May 2017 

The scope of innovation projects can be characterised by innovation aspects belonging 
to three innovation areas: telematic applications, sustainable freight transport services 
as well as other new technologies and innovation. 

The coverage of innovation aspects for the innovation area "telematic applications" 
by projects and their total costs show: For ERTMS, no project could be identified 
because the respective projects of the Scan-Med Project List target only to ETCS level 
2, which is not “innovative” according to the definition relevant for this assessment 

                                           
49 Maritime" projects refer to the components included in Reg. (EU) 1315/2013, Art. 20 (MoS exempted). 

"MoS" projects fall under the explanations of Reg. (EU) 1315/2013, Art. 21, and/or were submitted in a 
CEF Call under the MoS priority. 

50  According to Joint Methodology, page 4: "ETCS level 2 is a common standard for CNC according to the 
KPIs, but not an innovation." Given that none of the rail ERTMS projects explicitly targets more than 
ETCS level 2, all of them were assessed "non-innovative". 
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(see above). It could therefore be stated that the lack of deployment of ETCS Level 3 
is a shortcoming on the Scan-Med Corridor, but it needs to be considered that the 
Technical Specification on Interoperability for ETCS Level 3 has not yet been agreed 
upon.  

The respective management systems for the maritime sector, VTMIS, (2 projects) and 
air transport, SESAR, (9 projects) could be improved through additional projects, in 
order to assure coverage of the entire corridor. For example, main existing SESAR-
related projects are located in Sweden, Germany, Denmark and Malta. For ITS, “other 
telematic applications” and “data sharing, cooperation systems and real-time 
predictive analysis for multimodal transport” no shortcomings can be identified. 

The 75 projects in the area “telematic applications” have a total (known) cost of 
€7 446m. The distribution of costs is in line with the number of projects, with the 
exception of the category “other telematic applications” where the costs per project 
are significantly higher. 

The Scan-Med Corridor Project List features only a low number of projects in the area 
of “sustainable freight transport services”. Overall, 26 projects were identified, 
most of them dealing with "low carbon transport & decarbonisation of the sector". No 
projects in the Project List are classified as “innovative transport services”. Although 
such services might exist along the corridor, they are not reported in the Project List, 
which is focusing on infrastructure improvement. With a view to “integration of remote 
areas”, only Malta fulfils this criterion and currently is not pursuing any project in this 
field.  

Also in this category the distribution of cost is linked to the number of projects. The 26 
projects result in cumulated costs of €1 215m. 

Most of the projects in the third innovation area “other new technologies and 
innovation” are linked to the environment, and in particular to low carbon transport 
& decarbonisation of the sector, externalities reduction as well as climate change 
resilience & transport greening. Sixteen projects are allocated to safety & security 
whereas no projects can be found on cybersecurity & data protection highlighting a 
potential shortcoming. 

The telematics-related aspects of data sharing, cooperation systems and real-time 
predictive analysis for multimodal transport, as well as other telematics applications, 
are covered only by few projects, if any at all. 

The 104 projects in this area account for cumulated costs of €2 926m. 

Cross-corridor comparison 

An analysis of the innovation deployment across the nine Core Network 
Corridors concludes for the Scan-Med Corridor that: 

 It carries the highest absolute number of innovation projects (174) and ranks third 
with respect to the share of innovation projects (26% of all Scan-Med are on 
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innovation); only Atlantic with 29% and Mediterranean with 28% have higher 
share of innovation projects; 

 It shows a clear focus on transport efficiency improvement through data sharing 
and decarbonisation (all types of energy); 

 It has a relatively low number of “sustainable freight transport” projects; and 
 The “contribution to the development of the European technological industry” is 

low in North Sea-Baltic, North Sea-Med, Orient-Eastmed, Rhine-Alpine, Rhine-
Danube and Scan-Med Corridor; as well as the “Safety improvement” in Scan-Med. 

6.3 Impacts to Jobs & Growth  

The “Growth and jobs” effects of the Corridor projects have been calculated using 
“multipliers” resulting from the methodology of the “Fraunhofer-Study”51 of 2015. 
Through multipliers, one can estimate the respective growth and jobs effects of the 
projects based on their costs. 

Figure 20: Growth and Jobs multipliers to be used for the 2017 List of Projects 

Category of project 

GDP multiplier 
[bn€ GDP/bn€ 

investment] 

Job multiplier 
[FTE-Job-Years/bn€ 

investment]  

Cross-border projects 16.8 37,000 

Innovation projects 17.7 38,700 

Other projects 4.35 16,300 
Source: MVIVE, E-Mail of 02/04/2017, updating multipliers compared to the 2015 study to take into account 

a different price basis (2015 rather than 2005) 

The way of clustering the projects from the ten project categories and other qualifiers 
of the Project List into the three multiplier categories was agreed upon across nine 
corridors.  

For the analysis, only those projects with a completion date of 2016 and beyond were 
taken into account. This time clustering differs from the time clustering used in the 
rest of the study, which categorizes the “projects completed since the adoption of the 
Regulation” (2014 – 2016) resulting in the absence of 49 projects, which were 
completed in the years 2014 and 2015 respectively. 

For 84 of the remaining projects no total cost figure was recorded, so that they were 
not taken into account either, resulting in 533 (of 666) projects that are fulfilling the 
criteria. The total cost of these projects is €191.0bn. 

The analysis has shown that the implementation of these projects will lead to an 
increase of GDP over the period 2016 until 2030 of €1 468 210m in total. Further 
benefits will occur also after the year 2030. 

                                           
51  Fraunhofer Institut für System- und Innovationsforschung (ISI), Cost of non-completion of the TEN-T, 

Final Report, June 2015. 
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Furthermore it could be demonstrated that the investments will stimulate additional 
employment. The direct, indirect and induced job effects of these projects will amount 
to (rounded) 4 176 300 additional job-years created over the period 2016 to 2030. It 
can be expected that after 2030 further job-years will be created by the projects. 

Looking for the contribution of the Scan-Med Corridor to the total of the nine Core 
Network Corridors one has to make sure that each project is counted only once: 451 
projects with an investment volume of €170.6bn are in the “responsibility” of Scan-
Med Corridor in this respect. Their impact on growth and jobs can be seen from the 
table below in detail. The table also indicates the contribution of the respective project 
category. 

Table 15:  Growth and Jobs created in and by the Scan-Med Corridor projects 2016-
2030 

 
Number of 
Projects 

Total Costs 
(million EUR) 

GDP created 
(million EUR) 

Job-years 
created 

Entire Scan-Med 
Corridor 

533 191,039 1,468,200 4,176,300 

Cross border 54 35,732 600,300 1,322,100 

Innovation 95 14,406 255,000 557,500 

Other 379 140,901 612,900 2,296,700 

Scan-Med 
Corridor 
contribution to all 
nine CNC 

451 170,613 1,339,301 3,776,600 

Source: KombiConsult, based on Scan-Med Project List, status: 06/06/2017 

6.4 Modal shift and impact to decarbonisation and Climate Change 
Adaptation  

Climate change due to Greenhouse Gas (GHG) emissions and health impairments due 
to other pollutant emissions are main challenges of the future and thus subject to 
transport policy strategies. 

In this respect, particular solution contributions are expected from shifting transport 
volumes from road to rail. Such modal shift effects in turn necessarily require 
adequate rail infrastructure capacity. Consequently, a scenario view was performed in 
order evaluate the maximum modal shift effect resulting from exploiting all available 
rail infrastructure capacity in the corridor. 

For this purpose, a joint methodical approach was discussed in an inter-corridor 
working group and was finally agreed with the Commission. The main framework 
conditions and assumptions for this procedure were: 

• Time horizon: 2030; 
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• Compatibility of data structure with the transport market study performed in 
2014; 

• All rail infrastructure projects included in the project list shall be considered as 
finalised according to schedule; 

• All additional rail capacity resulting from these projects will be available; 
• No detailed analyses, but corridor-wide, overall assessment of the maximum 

modal shift impact and subsequent effects on GHG and other pollutants 
emissions; 

• Focus on the supply-side (i.e. rail infrastructure capacity); the demand- 
(market-) side was not considered. 

The result of this joint methodology is a “Maximum Potential Modal Shift Scenario”. 
Due to the described framework conditions, this scenario is hypothetical, of course. It 
should be understood as a benchmark to evaluate results of dedicated modal shift 
concepts rather than as a binding expectation on future traffic development. 

In order to implement this scenario design using the information available from the 
2014 transport market study, the following steps were carried out: 

First, the theoretical capacity of each rail section on the Corridor was determined for 
the year 2030. To be consistent with the 2014 transport market study, the same 
classification into 43 sections was used. The theoretical capacity was derived from the 
number of tracks that will be available in 2030, taking into consideration the 
completion of known rail infrastructure projects until then. As a simple rule, the 
maximum capacity for a line with one track was set at 80 trains per day to ensure 
acceptable operational quality. For a line with two tracks, the maximum capacity was 
set at 120 trains per day. This daily capacity was multiplied with 280 operating days to 
arrive at the theoretical annual capacity in the year 2030.  

Second, the forecasted number of trains on each corridor section in 2030 was taken 
from the 2014 transport market study and was subtracted from this theoretical 
capacity. The remainder represents the unused and therefore available “extra” 
capacity. Overall, 31 sections were identified to have such “extra” capacity. The 
identified “extra” capacity was split-up between passenger traffic and freight 
transport. This was done according to the forecasted ratio between passenger and 
freight trains in 2030 to preserve the train mix on the Corridor.52  

Third, on each section with “extra” capacity, passengers and goods were then shifted 
from road to rail transport until either traffic on road fell to zero or the “extra” 
capacity on rail was used up.53. If the road section parallel to this rail section had 
lower traffic volumes, then all of this traffic would be shifted away from road. If the 

                                           
52  For example, a rail section with an “extra” capacity of 4,430 trains per year in 2030 and a ratio of 60% 

passenger transport and 40% freight transport could be used to add 2,658 passenger trains and 1,772 
freight trains accordingly. 

53  Coming back to the example, the rail section with “extra” capacity of 2,658 passenger trains and 1,772 
freight trains could be used to shift up to 318,960 passengers (2,658 passenger trains x 120 
passengers per train) and up to 880,684 tonnes of freight (1,772 freight trains x 497 tonnes per train) 
from road to rail 
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parallel road section had higher traffic volumes, then all of the “extra” capacity would 
be used up and some traffic would remain on road. 

It is important to point out, that the derivation of “extra” rail capacity based on the 
number of tracks of the Corridor sections disregards train mix, train speeds, signalling 
systems, the capacity of nodes and other exceptional circumstances. The “extra” rail 
capacity is therefore a highly theoretical figure. Furthermore, the Maximum Potential 
Modal Shift Scenario does not consider demand parameters; therefore, the resulting 
performance and emissions figures represent notional targets that cannot be 
interpreted as the impact of the Work Plan.  

Table 16: passenger and goods transport performance on the SMC under the Maximum 
Potential Modal Shift Scenario and the Forecast for 203054 

 Maximum Potential 
Modal Shift Scenario 

2030 Forecast Difference 
Scenario/Forecast 

 Passenger 
traffic 
(bn pkm) 

Goods 
transport 
(bn tkm) 

Passenger 
traffic 
(bn pkm) 

Goods 
transport 
(bn tkm) 

Passenger 
traffic 
(difference 
in %) 

Goods 
transport 
(difference 
in %) 

Road  49 176 196 560 -75.0% -68.5% 

Rail 200 551 61 174 225.9% 216.5% 

Total 249 727 257 734 -3.2%55 -1.0% 

Source: Prognos analysis, May 2017; differences in total performance between 2030 Forecast and Maximum 
Potential Modal Shift Scenario are explained by differences between rail and road section lengths 

Table 16 shows the modal shift between the Maximum Potential Modal Shift Scenario 
and the 2030 forecast. Through using available “extra” capacity, rail transport 
performance on the Scan-Med Corridor could be increased to 200 billion passenger 
and 551 billion tonne kilometres. For passenger traffic by rail, this would represent an 
increase by 226% compared to the 2030 forecast. Passenger traffic on road would 
decrease by 75% compared to 2030 forecast. In terms of modal shares, the Maximum 
Potential Modal Shift Scenario would increase the share of rail in passenger transport 
to 80% from 20% in 2010 and 24% in the 2030 forecast. 

For goods transport, the Maximum Potential Modal Shift Scenario would mean an 
increase of rail transport performance by 216.5% compared to the 2030 forecast from 
the transport market study. Correspondingly, road transport performance would 
decrease by 68.5% compared to the 2030 forecast. Looking at modal shares, the 
Maximum Potential Modal Shift Scenario would increase the share of rail in goods 
transport to 76% from 23% in 2010 and 24% in the 2030 forecast. 

                                           
54  Baseline year 2010; comparison with the 2030 forecast shown in Table 7. 
55  The total volume of passengers and goods is independent of mode choice. The small differences in total 

performance between the 2030 forecast and the modal shift scenario of -3.2% for passenger transport 
and -1.0% for goods transport are due to the differences in rail and road section lengths. 
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Figure 21: Comparison of passenger and goods modal shares on the SMC in 2010 with 
the Max. Potential Modal Shift Scenario and the Forecast for 2030 

 
Source: KombiConsult and Prognos analysis, May 2017, modal share based on transport performance 

Multiplied with the average emission factors for passenger cars, trucks and rail shown 
in the Joint Methodology, the transport performance estimates under the Maximum 
Potential Modal Shift Scenario yield the Corridor traffic emissions are shown in Table 
17. Under the Maximum Potential Modal Shift Scenario, total emissions are lower 
compared to the 2030 forecast, because emissions per passenger- and tonne-
kilometre are lower for rail traffic than for road traffic. Therefore, the large shift from 
road to rail implies a substantial reduction of overall emissions from transport on the 
Corridor. In detail, CO2 emissions would be 51 index points lower compared to 2010 
and 85 index points lower compared to the 2030 forecast. For NOx the difference 
would be 45 index points compared to 2010 and 82 index points compared to 2030.  

Table 17: Estimated emissions from transport on the SMC under the Maximum 
Potential Modal Shift Scenario and the Forecast for 2030 

 Maximum Potential 
Modal Shift Scenario 

2030 Forecast Scenario/Forecast 

 t t difference in% 

 CO2/a NOx
/a 

PM2,5
/a 

CO2/a NOx
/a 

PM2,
5/a 

CO2/
a  

NOx/a  PM2,5/
a  

Road  22,777 27 1 78,610 91 5 -71.0 -70.6 -70.9 

Rail 6,758 3 0 2,118 1 0 219.056 

Total 29,535 30 2 80,728 92 5 -63.4 -67.7 -66.6 

Source: Prognos analysis, May 2017 

                                           
56  The relative increase of emissions in rail is equal to 358.6% and identical across all emission types, 

because passenger and freight transport have identical emission factors. The small differences for rail 
and total emissions across emission types result from the differences in emission factors for passenger 
and freight vehicles. 
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For emissions of particles, the difference would be 80 index points compared to 2010 
and compared to 2030. Across all emission types, the reduction measured in index 
points are almost identical, because they are functions of the same reduction on road 
traffic and increase in rail traffic. The small differences are the result of variation in 
the relative role of passenger traffic and goods transport for each emission type.  

The Joint Methodology also suggests calculating the cost of transport emissions using 
multipliers available for the year 2010. Applying these factors to the emission 
estimates for the Maximum Potential Modal Shift Scenario leads to estimated total 
costs for corridor emissions of €4,662m, as shown in Table 18.  

Table 18: Estimated cost from transport emissions (in thousand €) on the SMC under 
the Maximum Potential Modal Shift Scenario and the Forecast for 2030 

 Maximum Potential 
Modal Shift Scenario 

2030 Forecast Scenario/Forecast 

 in thousand € in thousand € difference in% 
 CO2  NOx  PM2,5  CO2  NOx  PM2,5  CO2  NOx  PM2,5  

Road  3,303 284 54 11,398 968 186 -71.0 -70.6 -70.9 

Rail 980 32 9 307 10 3 219.0 

Total 4,283 316 63 11,706 978 189 -63.4 -67.7 -66.6 

Total 4,662 12,873 -63.8 

Source: Prognos analysis, May 2017 

6.5 Infrastructure funding and innovative financial instruments + Project’s 
Financial Sustainability  

The development of Core Network corridors requires, inter alia, a critical mass of 
investment to take place within a short time-framework. Therefore, a careful 
examination of potential financial sources has to accompany corridor planning. Some 
key criteria to be appraised are reported here. From the point of view of funding and 
financing needs the projects to be developed can be ranked in three different 
categories: 

a. For several revenue generating projects, which are "closer to the market" in 
terms of development (technological components, large infrastructure of key European 
interest, brownfield upgrade) or service provision (terminals for freight/passengers, 
enhancement of infrastructure capacity/performances), a substantial component of the 
project funding can come from own resources (e.g. equity) and financing resources 
gathered by project promoters on the market (e.g. in the form of equity, loans or 
bonds). Private investors would need to recover their initial costs of capital and receive 
a reward for the risk borne (the higher the risk the higher the return required). 

Projects may seek conventional lending from public and private banks, alternative 
financing from institutional investors (e.g. bonds) and/or financial instruments, for 
example to cope with imbalances in cash-flow during the construction and/or ramp-up 
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phases. Addressing particular risks and market failures or securing lending with long 
maturity adds to the need to explore all financial options. Financial instruments could 
be sought in the form of credit enhancement or guarantees, including state 
guarantees (be they a specific legal or financial guarantee to ease access to 
financing).  

b. Hard-infrastructure, Greenfield, risky, long-term projects such as the majority 
of cross-border railway connections as well as inland waterway navigability 
improvements might require substantial public support through public funding, 
even if innovative approaches can apply to project development and/or to specific 
components of the investment. Public funding can be structured in different ways (also 
depending on the budgetary constraints of the public authorities) such as lump sum 
subsidy (grant), fiscal incentives, operational deficit coverage and availability payment 
schemes. 

c. In a variety of intermediate cases, the project will require a more limited 
funding component in order to reinforce its financial viability – these projects could be 
supported through a blending of funding (e.g. grants) and financing. 

In this respect, besides the national budget, the funding contribution can effectively 
come from EU centralised managed funds, such as the Connecting Europe Facility 
(CEF) and from decentralised managed funds such as the European Structural and 
Investment Funds (ESIF) while the financing resources may come through the EU 
financial instruments, such as the CEF Debt Instruments and financial products 
available under the European Fund for Strategic Investment (EFSI).  

For these three categories of projects, public intervention through resource transfer is 
justified on the grounds of high socio-economic and/or EU added value; meeting 
public service obligations; addressing suboptimal investment levels; market failures 
and distortion due to externalities. 

When considering the project funding structure in a comprehensive and multimodal 
setting, earmarking of revenues and cross-financing solutions, applying "polluter-
pays" and "user-pays" principles ought to be explored.  

A project can be fully developed through project financing if the revenue stream 
(secured by public and/or private funding), exceeds the investment and operational 
costs (CAPEX+OPEX). Such an approach calls for a careful risk sharing between the 
Member States (project management) and private partners. 

To deliver on time, quality and cost and to minimise future public liabilities user 
financed projects need to define clear responsibilities and risk sharing between project 
promoters, sponsors and implementing bodies and to consider total life cycle project 
cost.  

A pre-condition for project financing is a conducive regulatory and legal environment 
in order to set the right incentives to enhance public and private sector involvement in 
the delivery of infrastructure investment.  
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It is worth highlighting the following projects along the Corridor supported through 
innovative financial instruments, for their potential for cross-fertilisation:  

• On the Scan-Med Corridor, the Øresund Fixed Link stands out for its model 
grouping cross-financing and market-based funding. This cross-border rail-road 
project is structured almost entirely on funds raised on the international financial 
markets, except for equity of approximately €7m. The Danish and Swedish states 
are jointly and severally liable for the loans for this cross-border project. This 
model is known as the state guarantee model. The project rests on a sound 
financial footing and is within its planned repayment period. The Danish state is 
now using the same state guarantee model for the upcoming fixed link across the 
Fehmarn belt. 

• One of the significant motorway improvement projects on the German part of the 
Scan-Med Corridor is the upgrade of the federal motorway A7 heading from 
Hamburg to the Danish border on the section Bordesholmer Dreieck – Schnelsen 
Nord to six respectively 8 lanes (about 65 km) and the maintenance of about 59 
km between Hamburg-Nordwest and Neumünster-Nord over 30 years. The project 
is a public-private-partnership (PPP) another form of innovative finance. 

In order to leverage the information provided in the Project List and determine the 
presence of funding shortcomings and the potential for other-than-public-grants forms 
of support a detailed analysis of projects financing sources has been carried out. A 
joint methodology was first agreed upon between consultants and the European 
Commission and later confirmed with the European Investment Bank (EIB) in a 
meeting with the European Coordinators in January 2017. 

Figure 22: Funding sources and financing on the ScanMed Corridor 

 
Source: KombiConsult, status: May 2017 
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The data analysis is based on a selection of projects, for which a cost figure is included 
in the list, and the finance from different sources cumulates to the level of the total 
costs57; 334 projects (52%) out of 666 projects worth €106bn are fulfilling this 
criterion. For these projects the different finance sources such as “Member 
States/public”, “EU funds” (CEF, ESFI or other), “Private/own resources”, “EIB/bank 
loan /revenues” or “other” were applied. 

This analysis is further broken down considering the “potential” and “approved” share 
of financing, when available. In order to assess the EU quota of the overall 
investment, the top-right pie chart in Figure 22, shows the percentage of EU funding 
which has already been approved. Finally, it was assumed that it is most likely not 
feasible to continue with the classical EU grant finance, but that different forms of 
finance have to be exploited. Thus, the same ratio of EU finance and share of approval 
to the entire project cost volume was applied. It can be seen that 83% of the finance 
(€88bn) is provided directly by the Member States incl. Norway, and regional or local 
authorities, about 8.5% have other sources of finance and about 3% (€3bn) are from 
“private” investors. The share of finance provided through European channels amounts 
to €5.3bn, which makes about 5% of the known finance for the projects in the Final 
Project List of the Scan-Med Corridor. 

EU co-funding 

Within the volume of €5.3bn, the (former) TEN-T and the (current) CEF instruments 
have the largest share with 81%, amounting to €4.3bn. For a comparison with other 
corridors or the entire Core Network Corridors, it needs to be noted that only Malta - 
with its relatively small network - is subject to “cohesion countries” rules with a 
relatively high funding rate, while all other countries are in the “normal” range of 
funding of eligible costs. 

“ESIF”, the European Structural and Investment Funds, legally includes five different 
funds, which are all covered by Regulation (EU) No 1303/2013 of the European 
Parliament and of the Council and which cover the 2014-2020 period, but for the 
purposes of this analysis also its precursors have been taken into account. The volume 
of “ESIF” financed projects in Scan-Med list projects within the EU shares is 9.4%. 
Other or not clearly identified – but quantified finance – makes another 9.6%. A high 
level of 81% of the European finance is approved and the remaining 19% potential. 

Projection to the entire list 

In a last step, the European investment share of the known project has to be 
projected to the entire list of projects under the consideration that all finance will 
eventually be approved or under the consideration that only the approved financing 
would result into actual finance. Keeping the rate for the whole investment demand 

                                           
57  In order to leverage rounding errors we have a calculated finance of 99% and more as „fully financed“. 

Some projects seem to be “over-financed” since the cumulated finance figures are higher than the total 
costs, but that might be subject to local risk preventions or other. 
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would result in a European funding volume of €8bn to €10bn, most of which from 
CEF.58 

Financial sustainability 

In a separate exercise, the Final Project List has been analysed with respect to the 
projects’ financially sustainability. A project is financially sustainable if: 

•  user payments exceed the operating costs (revenue generating); 
•  project receives availability payments (i.e. the public sector allocates to the 

infrastructure manager a pre-identified amount of cash, paid during the 
operating phase on the basis of the infrastructure being compliant to a pre-
determined set of KPIs, irrespective of demand/users of the infrastructure); 

•  a combination of the two options above; 
• the project is not sustained by any cash-flows. However, it is part of a wider 

intervention and contributes to increase system efficiency, ability to respond to 
increased demand, etc. (e.g., port dredging is a cost, but makes it possible for 
vessels to dock, which is the ultimate source of revenue for the port).  

Figure 23: Financially sustainable projects assessment on the Scan-Med Corridor 

 
Source: KombiConsult, status: May 2017 

                                           
58  Despite the merits that unique analysis per corridor was done it needs to be kept in mind that the 

present methodology does not distinguish between (past) expenditures and (future) investments but is 
based on the “total project cost”. In addition, the methodology does not distinguish investment, 
depreciation, finance and operational cost. Given the variety of projects, accounting principles and 
eligibility criteria it is also not possible to make this distinction afterwards. 

 The most important shortcoming is that the methodology derives the future “funding” needs from the 
past share although the political “priorities”, the scope of projects and eligibility criteria have already 
been changed between previous TEN-T funding periods and the present CEF instrument and might be 
modified again in CEF II or its successors. 

Looking for EIB/EFSI support potential
A preliminary assessment of ScanMed WP pipeline

Financially 
sustainability

Non-financially 
sustainable

Potentially 
financially 
sustainable

Financially 
sustainable

20%

19%

61%

*figures are aggregated, provisional and are calculated only on projects, for which information is available

Small, non sustainable projects can be aggregated

Projects from a same promoter can be aggregated to be 
structured to be overall sustainable. This is often the case of 
small projects with no direct financial benefits, but that 
enhance the operations and the business activities.

Projects broken down into smaller parts

Projects relative to one infrastructure can sometimes be 
broken down into smaller sub-projects that are not 
financially sustainable. However, the whole project may be 
structured as financially sustainable with a unique 
management.

N° of ScanMed 
projects

666
projects

€187bn Potentially financially sustainable projects 
total value. 
If on average 15% of CAPEX were financed with private capital/ 
loans, the reduction in grant expenditure would equal €28 bn
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To be considered, a project may still require some grants in order to be financially 
sustainable. The difference between not-financially sustainable projects and financially 
sustainable projects is that in the latter, the promoter could cover at least part of the 
investment costs with a debt from a bank or involving the private sector, which invest 
own resources for a future benefit.  

In theory, the following types of projects could be considered financially sustainable: 

• any terminal (or logistic platforms – i.e.: Sea/Inland Ports, Airports, Multimodal 
platforms, large stations served with High-Speed); 

• highways;  
• dedicated high-speed rail connections (to airports, notably) shall/might be in 

part at least be co-financed; 
• energy systems (including LNG, EE) are usually generating net profits, although 

early stage deployment on large network might require a partial/substantial 
incentive when a dedicated fleet/market share is not there; 

• upgrades of existing bulk infrastructure that enhance its effectiveness 
(including signalling systems and, often, ITS). 

In addition, projects could become financially sustainable after they are restructured. 
Two ways seem to be possible: 

• Clustering of projects into global ones and with a unique management; 
• Aggregation of projects from the same promoter, who may than benefit from 

corporate loans. 

After screening of the Project List, the following picture is derived. Nineteen percent of 
the projects are falling into the category of “financially” sustainable projects, 61% are 
potentially financially sustainable and 20% are not. If looking at the costs of projects 
rather than the number a share of €12bn out of the total costs of €202bn, are for 
projects which are financially sustainable, €187bn are “potentially” financially 
sustainable and €3bn are financially not sustainable. 

Projects with EIB finance 

As a follow-up activity of the Coordinator’s seminar with the EIB in Luxemburg in 
January 2017 a list of projects of the Scan-Med Corridor, which got/may get finance 
from EIB was drawn up. Following the EIB rules, only projects of a certain level of 
maturity and progress in the negotiations could be included in the analysis, since other 
information is confidential. The projects included in the Scan-Med Corridor list and the 
projects defined by the promoters to meet the EIB criteria are not identical; Therefore, 
only the part of the projects financed by EIB loans is provided rather than their total 
costs. The list includes in total eight projects of which four are motorway projects, one 
is multimodal or urban transport, one is an airport projects and two are within ports. 
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Table 19: Projects with EIB finance on the Scan-Med Corridor 

Project-ID 
Project List 

Project (short) title and basic parameters 
according to EIB website 

EIB loan 
in m€ 

5435 Westmetro Espoo extension (phase II), 
7km, 5 stations 

€410m 

5446 Motorway E18 Hamina – Valimaa, 30 km €102m 

5181 CPH airport expansion, incl. parts of Pier E, airside 
terminals 2+3 

€168m 

5101 Motorway A7 6-lane expansion Bordesholm – 
Hamburg (PPP) 

≈ €170m 

5011, 4080, 
... 

Hamburg Port Infrastructure incl. New Kattwyk 
Railway Bridge, railway engine plant and others 

€150m (under 
appraisal 

5103, 5473 Motorway A7 6-lane expansion (≈ 30 km) Seesen – 
Nörten-Hardenberg (PPP) 

€185m 

9324 Motorway A3 6-lane expansion Biebelried – 
Fürth/Erlangen 

(under 
negotiation) 

5619,5620, 
538 

Port of Livorno, Darsena Toscana Terminal, incl. 
maritime access 

€90m 

Source: KombiConsult, status:  June 2017, based on EIB 3/2017 and Danish MoT 11/2016; project IDs for 

information, all EIB projects do not match fully with them 
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7 Pilot initiatives 

In spring of 2017, the Commission initiated to develop Flagship Projects on the Core 
Network Corridors. Flagship Projects shall build on the topics of the Issues Papers, 
promote bottom-up initiatives or projects that are driven (top-down) by transport 
policy objectives and will benefit from a strong involvement across the different fields 
of transport sector. They should be characterised by: 

• a set of connected actions which – as a whole – generate, in a period of no 
more than 3 to 4 years, clear benefits for users or/and society, and which 
should be expressed in KPI such as time gains, emissions' reduction, enhanced 
service quality etc; 

• a listing of all actions belonging to this project, relevant promoters, cost and 
timing; total cost and implementation time; 

• an agreement of all promoters, confirming their commitment to the project as a 
whole. 

The aim is to generate at least one such project per corridor and to cover all Issues 
Papers topics. 

For the Scan-Med corridor, initially three projects have been identified: two on clean 
fuels deployment (later combined in one) and one on transport digitalisation in 
conjunction with the Digital Transport and Logistics Forum (DTLF). 
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8 The European Coordinator future policy considerations 

 

The end of the beginning 

This third and final iteration of the Scandinavian Mediterranean Core Network Corridor 
work plan, under the current mandate of the European Coordinator and the 
consultants to DG Move, marks the end of the beginning of the second phase of 
implementation of the TEN-T Regulation (EU) 1315/2013 and of the Connecting 
Europe Facility Regulation (EU) 1316/2013 of December 2013. 

Collective wisdom 

It is the product of the collective wisdom of all those who have contributed to the work 
of the highly innovative governance model deployed on the corridor. This has helped 
us collectively to weave together a coherent picture of what has been done, what we 
plan to do in future and where the gaps exist between agreed policy targets and actual 
performance. This is true for all relevant modes of transport along the entire corridor 
alignment. It represents an intimate and grainy level of detailed knowledge 
unparalleled and unsurpassed by any previous shared EU planning tool. It is the 
instrument by which the future development of the corridor will be driven and it sets 
out the priorities to be followed up to 2030 and beyond, subject to any revisions voted 
in the next CEF Annex or future changes to the TEN-T Regulation. 

Debt of gratitude 

To everyone involved at EU, member state, regional and infrastructure manager level 
who has participated in this unprecedented exercise we owe a debt of gratitude. As 
European Coordinator I wish to acknowledge this effort and personally to thank all 
those who made their contribution, too numerous to mention, but too essential to the 
outcome to be taken for granted. It has been a privilege to serve as coordinator to 
such a diverse and talented group of people. I hope that, in a grounded and modest 
way, all will feel a sense of personal pride in the fact that one by one we are 
contributing to an admirable but also very concrete expression of European public 
purpose and policy coherence through the power, in a very literal sense, of our 
constructive ideas. 

To those who have directly assisted me - Leo Huberts, Menno Van Der Kamp and 
Martin Zeitler from DG Move and to our corridor consultants so ably led by Uwe 
Sondermann of KombiConsult – my especial thanks. 

Funding and financing 

Drawing up coherent plans is one thing, realising them is another. The corridor 
governance process has been uniquely successful in allocating available funds in 
record time. While the current CEF programme runs from 2014 to 2020, already in a 
span of just three years 96% of the total grant budget has been allocated, and 100% 
in respect of the cohesion envelope. This bears testament to the flow of projects 
identified in the work plans across all the TEN-T Corridors. Over 600 projects carried 
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out by almost 2,000 beneficiaries’ accounts for a total investment of €41.6 billion 
when finance and funding from all public and private sources is aggregated. 

The project pipeline of the Scan-Med Corridor includes 666 projects with a total of 
known cost of €202.4bn. Seventy-four projects with a total cost of €14.0bn already 
have been completed in the 2014-2016 period.  

While the conversion rate of money on paper into project commitments is high, in 
truth every call for proposals has been oversubscribed, indicating the pent up scale of 
infrastructure investment needs right across the European Union. The combined 
investment requirements identified to date to achieve the TEN-T ambitions for the 
entire core network comes to €750 billion by 2030.  

Self-evidently, no conceivable level of available public finance at EU, member state 
and regional level will be able to fund such a scale of investments from the public 
purse alone. That is why from the outset one key governance message has been to 
stress the need for innovative financial instruments and the crowding-in of private 
finance capable of being remunerated through revenue streams based on the 
principles of polluter pays and/or user finance. Access to the European Fund for 
Strategic Investments (EFSI) finance has contributed to progress and has yielded EIB 
loans of about €1.2 billion to 8 projects on the Scan-Med Corridor to date.  

Policy innovations 

It bears repeating again in this Third Work Plan that as regards innovation policies and 
their possibilities our Corridor community is essentially a policy taker. Innovation 
policy needs to be accompanied by policy innovation to realise its full potential. 
Separately and collectively, we have the capacity to be policy innovators. To manage 
and deliver the scale of transformation that beckons such policy innovations will be 
just as important an ingredient for future success as innovation policies, be they 
technological, scientific or digital. It is essential to be open to developing and sharing 
policy innovations. 

New business ecosystems, innovative economic instruments designed to ‘nudge’ 
behavioural changes and the development of new fiscal and non-fiscal instruments in 
the transport sector need to be encouraged and tested. 

For the first time ever under the CEF, the EU experimented with a Blending Call for 
proposals under which up to 50% of project costs could be grant aided on condition 
that the balance would be financed by identifiable sources of borrowable finance. This 
call was responded to by projects in cohesion and non-cohesion states alike and was 
oversubscribed by 220%. It is expected to trigger up to €10 billion of investment and 
points one way to future financing needs. On the ScanMed corridor 10 projects were 
selected (2 maritime, 3 multimodal, 2 rail and 3 road) with total projects costs above 
€ 1bn and a total co-funding of more than € 200 million.  

In 2019 the innovative ‘use-it-or-lose-it’ principle will be applied for the first time ever 
in EU funding. This will permit the recycling of some financial commitments through a 
future call for proposals from projects not in a position to use their allocated funds to 
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projects that are good to go. Discretion will be needed not to penalise or slow down 
viable projects that have been delayed for external reasons through no fault of their 
own, if they are imminently about to proceed as planned. 

One innovation, recommended by the European Coordinators, but not yet resolved is 
the question of the on or off balance sheet treatment of major transport investment 
expenditure and in particular the definition of conditions for excluding some or all of 
these investments from the calculation of national debts/deficits. This is so in the 
context of commonly shared TEN-T cross-border priorities where the financial 
contributions of Member States are indispensable, where the commitment is to 
fulfilling a common European project and where the Member State is acting in concert 
with other states and not acting arbitrarily its own. This observation is especially 
relevant for Member States who maybe in breach of EU deficit rules but part of whose 
deficit expenditure relates to their fulfilment of common EU transport priorities. 

Preserving a winning formula 

Groundbreaking governance techniques, unparalleled detailed knowledge of future 
investment needs and project pipelines, the use of innovative financial instruments 
and an unprecedented rate of commitment of available CEF funds, taken together, 
speak to the success of the working methods that have been pioneered by the TEN-T 
Community over the past several years, the Scan-Med Corridor included. This is a 
winning formula. 

As the next Medium term Financial Framework of the EU looms onto the political and 
institutional horizon, as European Coordinator, I would appeal to all those engaged in 
our Scan–Med Corridor community to use their best endeavours to ensure that this 
successful formula can continue to find expression in the next financial period post 
2020. This can be done by ensuring our collective access to a necessary and sufficient 
level of EU funding to address the scale and ambition of the challenges that have been 
identified. 

Additionally, since the TEN-T targets relate to 2030 and beyond, it would be helpful 
that changes, if any, to the underlying regulatory structure should not be disruptive to 
a process that needs predictability and continuity to reach its goals.  

In short, I would urge our political leaders and legislators to preserve and develop this 
winning formula as an exemplar of the EU at its best, working in close partnership 
with its member states and the wider transport stakeholder community. 

Climate challenge  

The COP 21 in Paris saw commitments to act defined through intended nationally 
determined contributions (INDCs). On 6 March 2015, the EU submitted its INDC to the 
UNFCCC formally putting forward a binding, economy-wide target of at least 40% 
domestic greenhouse gas emissions reductions below 1990 levels by 2030. The state-
by-state and sector-by-sector breakdown needs to be established. This process has 
begun but is not yet completed. 



 
 

Third Work Plan of the European Coordinator Scan-Med 

  96 

COP 23, held in November 2017 in Bonn, witnessed a growing number of state level 
national commitments through nationally determined contributions (NDCs). Seventy 
five percent of NDCs submitted by then mentioned transport but only ten percent of 
these included specific mitigation targets, dates and roadmaps. There is much still to 
be done in setting, let alone in realising, necessary greenhouse mitigation targets. 

In 2015 the transport sector contributed 25.8% of total EU28 greenhouse gas 
emissions (21% if aviation and maritime are excluded). International aviation 
experienced the largest percentage increase in greenhouse gas emissions over 1990 
levels (+105%), followed by international shipping (+22%) and road transport 
(+19%) despite a recession-induced decline between 2008 and 201359.   

These increases occurred notwithstanding the many technical improvements in vehicle 
standards, fuel specifications and aircraft and shipping design, confirming an 
underlying surge in demand for transport and logistical services. 

Emissions need to fall by around two thirds compared with 1990 levels in order to 
meet the long-term 60% reduction target as set out in the 2011 Transport White 
Paper. This will require transformative and not merely incremental change and 
necessarily will need to be a key consideration in future TEN-T and Core Network 
Corridor policy definition, evolution, measurement and management.  

Decarbonisation 

The objective of transport decarbonisation to achieve zero net emissions in the coming 
decades, through modal shift, deployment of alternative fuels, the move away from 
internal combustion fossil-fuel-burning engines, zero emission last mile delivery 
systems, better urban and spatial planning, low to zero emission zones in urban 
centres and similar initiatives, points to a quickly evolving policy landscape. The EU 
can make a significant contribution to this collective effort by mobilising, encouraging, 
incentivising, learning from and sharing with the Corridor communities, now an 
established and embedded feature of TEN-T policy. Technology has a role to play, so 
too does regulation but successfully inducing behavioural change will be a key 
ingredient and one where sharing and encouraging best practice will be vital. 

Resilience 

For transport, greenhouse gas emissions are not the only climate related challenge. 
The impact of climate change on road, rail, ports, airports and inland waterways is 
another important dimension. The resilience of all infrastructures in the face of 
extreme weather events needs to be known and understood. Evidence abounds of 
intense heat waves, cold snaps, floods, droughts, landslides, soil erosion and wildfires. 
Their impact on transport networks and their implications for whole network effects is 
a form of risk evaluation that has yet to be done systemically or, if done by some, has 
yet to be shared by the Corridor community at the level of Core Network Corridors. 
This will need to be a focus for future work and studies. 

                                           
59 Data source: European Environment Agency 
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Digitalisation  

A key element in delivering transformational change across the transport sector will be 
digitalisation in all its forms, smart infrastructure, smart vehicles, seamless mobility 
solutions, big data management, the internet of things, the autonomous, the robotic 
the artificially intelligent, the connected citizen, client, consumer, prosumer and 
producer of mobility services. We stand on the cusp of a new wave of change, a new 
industrial and services revolution. The Core Network Corridors can act as a readily 
available inter-regional and international cross-border test bed and platform for 
learning-by-doing beyond local and national boundaries. They are open to public and 
private actors and public-private consortia prepared to innovate and willing to move 
from the abstract to the concrete in developing interoperable and seamless 
multimodal transport concepts and, options. It would be helpful if Corridor Forum 
members could assist in the identification of partners: governmental, regional, 
municipal, academic, commercial or others - who would be prepared to exploit this 
opportunity to experiment and to lead change.  

One aspect of interoperability and digitalisation is the European Rail Traffic 
Management System (ERTMS). This is an area where insufficient progress has been 
made to date but one that is vital to the future competitiveness of rail operations and 
in particular rail-freight. Cross-border interoperability through the deployment of 
ERTMS can deliver early and disproportionately positive results to rail corridor 
operations. In this regard, it is proposed to work closely with the implementing bodies 
foreseen in Commission Implementing Regulation (EU) 2017/6 and the Scan-Med Rail 
Freight Corridor to identify the “low hanging fruit” on cross-border sections where 
investment in ERTMS could deliver quick wins and consequently be the subject of 
continuous EU co-funding. 

Rail breakthroughs 

The competitiveness of rail can be significantly improved over the period 2018 – 2023 
through the execution of short-term, operational or administrative actions, requiring 
lower level of investments – through so called 'rail breakthroughs' targeted in 
particular at the CNC's and RFC's. The complementarity of Core Network Corridors and 
Rail Freight Corridors is therefore self-explanatory; their cooperation should be 
steered politically by the European Coordinators, hand in hand with the RFC Executive 
Boards. The European Coordinators will seek to facilitate the CNC/RFC cooperation and 
ensure national high-level political support to the RFCs, so that they are able to 
implement the rail breakthroughs. In order to enhance this approach, future EU 
investments could be conditionally linked to the operational implementation of these 
breakthroughs.  

Significant and measurable performance results of interoperability can be expected 
from the Rail Freight Corridors that have an integrated and regional governance 
structure gathering all stakeholders: the railway undertakings, the terminals, the 
infrastructure managers and the Ministries of Transport. They are therefore in a 
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unique position to identify and implement the most urgent and efficient rail 
breakthroughs along their corridors, and should be encouraged to ensure that the 
entire corridor is able to allow interoperable operations. The European Union Agency 
for Railways has a key role to play to support this approach, for eliminating national 
rules which hinder interoperability and in the further development of technical 
specifications of interoperability (especially on operations, to support common 
operational procedures). 

Ideas Laboratories 

At another level sustainable and innovative transport will be found through the 
multitude of individual initiatives taken by regions, cities, ports, airports, rail-road 
terminals and the transport service providers / direct infrastructure users. Such 
diversity is a great strength. That capacity can be multiplied through peer-to-peer 
exchanges. The Ideas Laboratories pioneered by the Scan-Med Corridor have sought 
to do just this covering issues from greening of ports, airports, efficiency increase rail-
road terminals, improving urban node’s connectivity, roads and ITS and cross border 
rail (freight) transport interoperability. Our team is especially grateful to all those who 
have hosted and participated in these events. It is a policy innovation we intend to 
maintain.  

Flanking measures 

As well as its positive contribution to growth, employment and competitiveness 
transport also generates negative external effects such as accidents, congestion, air 
pollution, greenhouse gas emissions and noise. In many cases, these externalities are 
under-costed or un-costed. Corridor coherence is greatly to be desired in the definition 
and delivery of flanking measures, such as road tolls, the internalisation of external 
costs or cross-financing schemes between transport modes. As emphasised in 
previous Work Plans large scale infrastructure projects take time. Contemplating, let 
alone adopting accompanying measures to optimise modal shift to lower carbon 
modes, institutionally and politically can take even more time. These issues remain 
politically sensitive but should not be swept under the carpet. The Corridor community 
has no right and no wish to replace or displace legitimate decision-making authorities 
but it has a duty to reflect on the policy mix appropriate to achieving shared corridor 
objectives and to draw such considerations to the attention of its stakeholders and to 
regional and national administrations. 

Planning Permits 

On the Scan-Med corridor, the delays on the Fehmarn Belt Fixed Link confirm the 
complexity of seeking to align the planning process and permitting procedures when a 
route alignment crosses an international border. Citizens with concerns are entitled to 
exercise their full rights under the law, something that must be respected, but also 
something, that can add considerable time and uncertainty to project planning and 
delivery. Since the administrative and judicial procedures, where relevant, are unlikely 
to change state by state any time soon and since planning objections take time to 
resolve, it is important, as regards cross border projects, that the authorities should 
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plan and publicly communicate route alignments as early as possible. Access routes 
are essential to the completion and optimisation of major infrastructure projects. Their 
completion needs to be timely. This suggests as a matter of mutual expectations, loyal 
engagement and policy coherence that anticipated planning and permitting delays 
must be factored into strategic project planning. In short, this provides a compelling 
case for starting the public communication and consultation process as early as 
possible, the better to ensure that the eventual outcome is consistent with the 
timelines foreseen and agreed by the main contracting parties. DG MOVE has 
conducted a study on the streamlining of permitting procedures60 based on which a 
Commission proposal will be made in May 2018 suggesting ways in which the EU may 
help Member States to simplify such procedures. 

Conclusions 

These reflections approaching the end of my current mandate as European 
Coordinator are based on our shared work since 2014. In most instances, in one form 
or another, they are likely to remain an active ingredient for the entire duration of our 
planning horizon up to 2030 and beyond. What they underline is that the complex 
process in which we are engaged is composed not only of a series of technical or 
financial choices but that it also remains an inherently political policy process, with a 
small “p”. This requires policy trade-offs to be made. As remarked above, issues of 
political sensitivity belong in the realm of politics and to those appropriately mandated 
but it is important that through corridor governance the appropriate policy mix should 
be identified and reflected upon and that those reflections duly should be brought to 
the attention of the relevant political decision makers. 

 
  

                                           
60 https://ec.europa.eu/transport/sites/transport/files/2016-12-permitting-facilitating-ten-t.pdf 

https://ec.europa.eu/transport/sites/transport/files/2016-12-permitting-facilitating-ten-t.pdf
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Background information with useful links:  

 

Corridor website 

http://ec.europa.eu/transport/themes/infras
tructure/ten-t-guidelines/corridors/scan-
med_en.htm 

 

Downloads: 

http://ec.europa.eu/transport/themes/infras
tructure/ten-t-guidelines/corridors/corridor-
studies_en.htm 
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Directorate B – Investment, Innovative & Sustainable Transport
Unit B1 – Transport Networks
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