

Maanteiden hoitourakoiden 2021-2026 alustava kilpailutusaikataulu

20.3.2020

erä	urakka	tp:n julkaisu	sisäänjätö
1	Lappeenranta	13.10.2020	8.12.2020
1	Kangasala	13.10.2020	8.12.2020
1	Ranua	13.10.2020	8.12.2020
2	Nummi	13.10.2020	19.1.2021
2	Karstula	13.10.2020	19.1.2021
2	Orivesi	13.10.2020	19.1.2021
2	Kemi	13.10.2020	19.1.2021
3	Raasepori	13.10.2020	9.2.2021
3	Kuopio	13.10.2020	9.2.2021
3	Veteli	13.10.2020	9.2.2021
3	Raahe/Ylivieska	13.10.2020	9.2.2021
4	Imatra	13.10.2020	2.3.2021
4	Harjavalta	13.10.2020	2.3.2021
4	Pietarsaari	13.10.2020	2.3.2021
4	li	13.10.2020	2.3.2021